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Task Name


Duration


Start


Finish


Resource Names


363


Super Region Post Implementation Review


11 days


Mon 1/29/01


Mon 2/12/01


364


Issue Letter to PE's Results of Installation 


1 day


Mon 1/29/01


Mon 1/29/01


NeuStar


365


Post Mortem-ConCall w/PE's


1 day


Tue 1/30/01


Tue 1/30/01


NeuStar/PE


366


2nd Post Mortem ConCall 10 days after Install w/PE's 


1 day


Mon 2/12/01


Mon 2/12/01


NeuStar/PE




ID Task NameDurationStartFinishResource Names

363 Super Region Post Implementation Review11 daysMon 1/29/01Mon 2/12/01

364 Issue Letter to PE's Results of Installation 1 dayMon 1/29/01Mon 1/29/01NeuStar

365 Post Mortem-ConCall w/PE's1 dayTue 1/30/01Tue 1/30/01NeuStar/PE

366 2nd Post Mortem ConCall 10 days after Install w/PE's 1 dayMon 2/12/01Mon 2/12/01NeuStar/PE





Release 3.0 Project Plan
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Task Name


Duration


Start


Finish


Resource Names


1


Release 3.0 Implementation


574 days


Fri 1/15/99


Mon 2/12/01


All


2


Statement of Work for Release 3.0 Signed          


1 day


Fri 8/6/99


Fri 8/6/99


Industry


3


SOW Project Plan Due


25 days


Fri 8/6/99


Wed 9/8/99


NeuStar


4


SOW Addendum to Mandate Minimum Testing Required Completion


78 days


Fri 1/14/00


Fri 4/28/00


5


SOW Addendum Proposal Issued to Mandate Minimum Testing Required              


1 day


Fri 1/14/00


Fri 1/14/00


NeuStar


6


SOW Addendum Approval by LLC/Pes                    


1 day


Fri 4/28/00


Fri 4/28/00


LLC/PE


7


ASN.1 & GDMO SPEC Completion         


285 days


Fri 1/15/99


Mon 1/31/00


8


ASN.1 & GDMO LNPA Working Group Delta Document Completion             


1 day


Fri 1/15/99


Fri 1/15/99


LNPA Working GRp


9


ASN.1 & GDMO Spec Distributed           


1 day


Mon 9/27/99


Mon 9/27/99


NeuStar


10


ASN.1 & GDMO Review Period                   


62 days


Tue 9/28/99


Wed 12/15/99


Industry


11


ASN.1 & GDMO Changes Incorporated                 


21 days


Thu 12/16/99


Thu 1/13/00


NeuStar


12


ASN.1 & GDMO Final Version Distributed               


1 day


Mon 1/31/00


Mon 1/31/00


NeuStar


13


FRS Integrated Document Completion


40 days


Thu 1/6/00


Mon 2/28/00


14


FRS Integrated Document Distributed to Industry                 


1 day


Thu 1/6/00


Thu 1/6/00


NeuStar


15


FRS Review at LNPA               


5 days


Mon 2/14/00


Fri 2/18/00


Industry


16


FRS Final Distribution


1 day


Mon 2/28/00


Mon 2/28/00


NeuStar


17


IIS Integrated Document Completion


19 days


Wed 2/2/00


Mon 2/28/00


18


IIS Integrated Document Distributed to Industry                   


1 day


Wed 2/2/00


Wed 2/2/00


NeuStar


19


IIS Review at LNPA               


5 days


Mon 2/14/00


Fri 2/18/00


Industry


20


IIS Final Distribution


1 day


Mon 2/28/00


Mon 2/28/00


NeuStar


21


Interoperability Test Plan and Test Cases Completion 


28 days


Thu 2/10/00


Mon 3/20/00


22


Produce Draft Version 0.1 Interoperability Test Plan and Test Cases


18 days


Thu 2/10/00


Mon 3/6/00


23


Release 3.0 Interoperability Test Plan/Cases Version 0.1 (Draft) Distributed to Industry                      


1 day


Thu 2/10/00


Thu 2/10/00


NeuStar


24


Release 3.0 Interoperability Test Plan/Cases Review Period Version 0.1 (Draft) - 1st Review Period                


9 days


Fri 2/11/00


Wed 2/23/00


Industry


25


Release 3.0 Interoperability Test Plan/Cases Review Version 0.1 (Draft) - Face-to-Face Review              


2 days


Thu 2/24/00


Fri 2/25/00


Industry


26


Release 3.0 Interoperability Test Plan/Cases Version 0.1 (Draft) Changes Incorporated                      


5 days


Mon 2/28/00


Fri 3/3/00


NeuStar


27


Release3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Distributed                        


1 day


Mon 3/6/00


Mon 3/6/00


NeuStar




ID Task NameDurationStartFinishResource Names

1 Release 3.0 Implementation574 daysFri 1/15/99Mon 2/12/01All

2 Statement of Work for Release 3.0 Signed          1 dayFri 8/6/99Fri 8/6/99Industry

3 SOW Project Plan Due25 daysFri 8/6/99Wed 9/8/99NeuStar

4 SOW Addendum to Mandate Minimum Testing Required Completion78 daysFri 1/14/00Fri 4/28/00

5 SOW Addendum Proposal Issued to Mandate Minimum Testing Required              1 dayFri 1/14/00Fri 1/14/00NeuStar

6 SOW Addendum Approval by LLC/Pes                    1 dayFri 4/28/00Fri 4/28/00LLC/PE

7 ASN.1 & GDMO SPEC Completion         285 daysFri 1/15/99Mon 1/31/00

8 ASN.1 & GDMO LNPA Working Group Delta Document Completion             1 dayFri 1/15/99Fri 1/15/99LNPA Working GRp

9 ASN.1 & GDMO Spec Distributed           1 dayMon 9/27/99Mon 9/27/99NeuStar

10 ASN.1 & GDMO Review Period                   62 daysTue 9/28/99Wed 12/15/99Industry

11 ASN.1 & GDMO Changes Incorporated                 21 daysThu 12/16/99Thu 1/13/00NeuStar

12 ASN.1 & GDMO Final Version Distributed               1 dayMon 1/31/00Mon 1/31/00NeuStar

13 FRS Integrated Document Completion40 daysThu 1/6/00Mon 2/28/00

14 FRS Integrated Document Distributed to Industry                 1 dayThu 1/6/00Thu 1/6/00NeuStar

15 FRS Review at LNPA               5 daysMon 2/14/00Fri 2/18/00Industry

16 FRS Final Distribution1 dayMon 2/28/00Mon 2/28/00NeuStar

17 IIS Integrated Document Completion19 daysWed 2/2/00Mon 2/28/00

18 IIS Integrated Document Distributed to Industry                   1 dayWed 2/2/00Wed 2/2/00NeuStar

19 IIS Review at LNPA               5 daysMon 2/14/00Fri 2/18/00Industry

20 IIS Final Distribution1 dayMon 2/28/00Mon 2/28/00NeuStar

21 Interoperability Test Plan and Test Cases Completion 28 daysThu 2/10/00Mon 3/20/00

22 Produce Draft Version 0.1 Interoperability Test Plan and Test Cases18 daysThu 2/10/00Mon 3/6/00

23 Release 3.0 Interoperability Test Plan/Cases Version 0.1 (Draft) Distributed to Industry                      1 dayThu 2/10/00Thu 2/10/00NeuStar

24 Release 3.0 Interoperability Test Plan/Cases Review Period Version 0.1 (Draft) - 1st Review Period                9 daysFri 2/11/00Wed 2/23/00Industry

25 Release 3.0 Interoperability Test Plan/Cases Review Version 0.1 (Draft) - Face-to-Face Review              2 daysThu 2/24/00Fri 2/25/00Industry

26 Release 3.0 Interoperability Test Plan/Cases Version 0.1 (Draft) Changes Incorporated                      5 daysMon 2/28/00Fri 3/3/00NeuStar

27 Release3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Distributed                        1 dayMon 3/6/00Mon 3/6/00NeuStar
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Resource Names


28


Produce Final Version 1.0 Interoperability Test Plan and Test Cases


10 days


Tue 3/7/00


Mon 3/20/00


29


Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Review Period                            


5 days


Tue 3/7/00


Mon 3/13/00


Industry


30


Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Review Conference Call               


1 day


Tue 3/14/00


Tue 3/14/00


Industry


31


Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Changes Incorp                                                     


3 days


Wed 3/15/00


Fri 3/17/00


NeuStar


32


Distribution of Release 3.0 Interoperability Test Plan/Cases Final Document Version 1.0                         


1 day


Mon 3/20/00


Mon 3/20/00


NeuStar


33


Turn Up Test Plan and Test Cases Completion


70 days


Wed 11/24/99


Fri 2/25/00


34


Produce Draft Version 0.1 Turn Up Test Plan and Test Cases


34 days


Wed 11/24/99


Mon 1/10/00


35


Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft)-Distributed to Industry


1 day


Wed 11/24/99


Wed 11/24/99


NeuStar


36


Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) 1st Review Period


13 days


Thu 11/25/99


Mon 12/13/99


Industry


37


Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) Face-to-Face Review


3 days


Tue 12/14/99


Thu 12/16/99


Industry


38


Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) Changes Incorporated


16 days


Fri 12/17/99


Fri 1/7/00


NeuStar


39


Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Distributed


1 day


Mon 1/10/00


Mon 1/10/00


NeuStar


40


Produce Final Version 1.0 Turn Up Test Plan and Test Cases


36 days


Tue 1/11/00


Fri 2/25/00


41


Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Review Period 


8 days


Tue 1/11/00


Thu 1/20/00


Industry


42


Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Face-to-Face Review


3 days


Tue 2/1/00


Thu 2/3/00


Industry


43


Release 3.0 Turn Up Test Plan and Test Cases Version 1.0 Distribution


1 day


Fri 2/25/00


Fri 2/25/00


NeuStar


44


Minimum Test Case Suite Finalized


3 days


Tue 2/1/00


Thu 2/3/00


45


Minimum Test Case Suite Finalized for Non Pooling


3 days


Tue 2/1/00


Thu 2/3/00


PE/Industry


46


Minimum Test Case Suite Finalized for Pooling w/ no EDR


3 days


Tue 2/1/00


Thu 2/3/00


PE/Industry


47


Minimum Test Case Suite Finalized for Pooling w/ EDR


3 days


Tue 2/1/00


Thu 2/3/00


PE/Industry


48


M&P Development Completion


85 days


Mon 1/24/00


Fri 5/19/00


49


Produce Draft Version 0.1 M&P 


66 days


Mon 1/24/00


Mon 4/24/00


50


Release 3.0 M&P Version 0.1 (Draft) Distributed


1 day


Mon 1/24/00


Mon 1/24/00


NeuStar


51


Release 3.0 M&P Version 0.1 (Draft) Review Period 


54 days


Tue 1/25/00


Fri 4/7/00


Industry


52


Release 3.0 M&P Version 0.1 (Draft) Face-to-Face Review 


1 day


Mon 4/10/00


Mon 4/10/00


Industry


53


Release 3.0 Version 0.1 (Draft) Changes Incorporated


9 days


Tue 4/11/00


Fri 4/21/00


NeuStar


54


Release 3.0 M&P Version 0.2 (Draft) Distributed


1 day


Mon 4/24/00


Mon 4/24/00


NeuStar




ID Task NameDurationStartFinishResource Names

28 Produce Final Version 1.0 Interoperability Test Plan and Test Cases10 daysTue 3/7/00Mon 3/20/00

29 Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Review Period                            5 daysTue 3/7/00Mon 3/13/00Industry

30 Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Review Conference Call               1 dayTue 3/14/00Tue 3/14/00Industry

31 Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Changes Incorp                                                     3 daysWed 3/15/00Fri 3/17/00NeuStar

32 Distribution of Release 3.0 Interoperability Test Plan/Cases Final Document Version 1.0                         1 dayMon 3/20/00Mon 3/20/00NeuStar

33 Turn Up Test Plan and Test Cases Completion70 daysWed 11/24/99Fri 2/25/00

34 Produce Draft Version 0.1 Turn Up Test Plan and Test Cases34 daysWed 11/24/99Mon 1/10/00

35 Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft)-Distributed to Industry1 dayWed 11/24/99Wed 11/24/99NeuStar

36 Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) 1st Review Period13 daysThu 11/25/99Mon 12/13/99Industry

37 Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) Face-to-Face Review3 daysTue 12/14/99Thu 12/16/99Industry

38 Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) Changes Incorporated16 daysFri 12/17/99Fri 1/7/00NeuStar

39 Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Distributed1 dayMon 1/10/00Mon 1/10/00NeuStar

40 Produce Final Version 1.0 Turn Up Test Plan and Test Cases36 daysTue 1/11/00Fri 2/25/00

41 Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Review Period 8 daysTue 1/11/00Thu 1/20/00Industry

42 Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Face-to-Face Review3 daysTue 2/1/00Thu 2/3/00Industry

43 Release 3.0 Turn Up Test Plan and Test Cases Version 1.0 Distribution1 dayFri 2/25/00Fri 2/25/00NeuStar

44 Minimum Test Case Suite Finalized3 daysTue 2/1/00Thu 2/3/00

45 Minimum Test Case Suite Finalized for Non Pooling3 daysTue 2/1/00Thu 2/3/00PE/Industry

46 Minimum Test Case Suite Finalized for Pooling w/ no EDR3 daysTue 2/1/00Thu 2/3/00PE/Industry

47 Minimum Test Case Suite Finalized for Pooling w/ EDR3 daysTue 2/1/00Thu 2/3/00PE/Industry

48 M&P Development Completion85 daysMon 1/24/00Fri 5/19/00

49 Produce Draft Version 0.1 M&P 66 daysMon 1/24/00Mon 4/24/00

50 Release 3.0 M&P Version 0.1 (Draft) Distributed1 dayMon 1/24/00Mon 1/24/00NeuStar

51 Release 3.0 M&P Version 0.1 (Draft) Review Period 54 daysTue 1/25/00Fri 4/7/00Industry

52 Release 3.0 M&P Version 0.1 (Draft) Face-to-Face Review 1 dayMon 4/10/00Mon 4/10/00Industry

53 Release 3.0 Version 0.1 (Draft) Changes Incorporated9 daysTue 4/11/00Fri 4/21/00NeuStar

54 Release 3.0 M&P Version 0.2 (Draft) Distributed1 dayMon 4/24/00Mon 4/24/00NeuStar
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55


Produce Final Version 1.0 M&P


19 days


Tue 4/25/00


Fri 5/19/00


56


Release 3.0 M&P Version 0.2 (Draft) Review Period


6 days


Tue 4/25/00


Tue 5/2/00


Industry


57


Release 3.0 M&P Version 0.2 (Draft) Conference Call Review Period 


1 day


Wed 5/3/00


Wed 5/3/00


Industry


58


Release 3.0 M&P Version 0.2 (Draft) Changes Incorporated 


11 days


Thu 5/4/00


Thu 5/18/00


NeuStar


59


Release 3.0 M&P Version 1.0 Distributed


1 day


Fri 5/19/00


Fri 5/19/00


NeuStar


60


Status Reports


297 days


Fri 11/12/99


Fri 12/8/00


61


Monthly Status Report


1 day


Fri 11/12/99


Fri 11/12/99


NeuStar


62


Monthly Status Report


1 day


Fri 12/10/99


Fri 12/10/99


NeuStar


63


Monthly Status Report


1 day


Fri 1/14/00


Fri 1/14/00


NeuStar


64


Monthly Status Report


1 day


Fri 2/11/00


Fri 2/11/00


NeuStar


65


Monthly Status Report


1 day


Fri 3/10/00


Fri 3/10/00


NeuStar


66


Monthly Status Report


1 day


Fri 4/14/00


Fri 4/14/00


NeuStar


67


Monthly Status Report


1 day


Fri 5/12/00


Fri 5/12/00


NeuStar


68


Monthly Status Report


1 day


Fri 6/9/00


Fri 6/9/00


NeuStar


69


Monthly Status Report


1 day


Fri 7/14/00


Fri 7/14/00


NeuStar


70


Monthly Status Report


1 day


Fri 8/11/00


Fri 8/11/00


NeuStar


71


Monthly Status Report


1 day


Fri 9/8/00


Fri 9/8/00


NeuStar


72


Monthly Status Report


1 day


Fri 10/13/00


Fri 10/13/00


NeuStar


73


Monthly Status Report


1 day


Fri 11/10/00


Fri 11/10/00


NeuStar


74


Monthly Status Report


1 day


Fri 12/8/00


Fri 12/8/00


NeuStar


75


New/Existing SOA/LSMS Interoperability Testing Preparation


30 days


Mon 3/6/00


Fri 4/14/00


76


Registration Forms Sent to SPs/Vendors for ITP


1 day


Mon 3/6/00


Mon 3/6/00


NeuStar


77


DSET Ready for ITP w/new GDMO


19 days


Tue 3/21/00


Fri 4/14/00


DSET




ID Task NameDurationStartFinishResource Names

55 Produce Final Version 1.0 M&P19 daysTue 4/25/00Fri 5/19/00

56 Release 3.0 M&P Version 0.2 (Draft) Review Period6 daysTue 4/25/00Tue 5/2/00Industry

57 Release 3.0 M&P Version 0.2 (Draft) Conference Call Review Period 1 dayWed 5/3/00Wed 5/3/00Industry

58 Release 3.0 M&P Version 0.2 (Draft) Changes Incorporated 11 daysThu 5/4/00Thu 5/18/00NeuStar

59 Release 3.0 M&P Version 1.0 Distributed1 dayFri 5/19/00Fri 5/19/00NeuStar

60 Status Reports297 daysFri 11/12/99Fri 12/8/00

61 Monthly Status Report1 dayFri 11/12/99Fri 11/12/99NeuStar

62 Monthly Status Report1 dayFri 12/10/99Fri 12/10/99NeuStar

63 Monthly Status Report1 dayFri 1/14/00Fri 1/14/00NeuStar

64 Monthly Status Report1 dayFri 2/11/00Fri 2/11/00NeuStar

65 Monthly Status Report1 dayFri 3/10/00Fri 3/10/00NeuStar

66 Monthly Status Report1 dayFri 4/14/00Fri 4/14/00NeuStar

67 Monthly Status Report1 dayFri 5/12/00Fri 5/12/00NeuStar

68 Monthly Status Report1 dayFri 6/9/00Fri 6/9/00NeuStar

69 Monthly Status Report1 dayFri 7/14/00Fri 7/14/00NeuStar

70 Monthly Status Report1 dayFri 8/11/00Fri 8/11/00NeuStar

71 Monthly Status Report1 dayFri 9/8/00Fri 9/8/00NeuStar

72 Monthly Status Report1 dayFri 10/13/00Fri 10/13/00NeuStar

73 Monthly Status Report1 dayFri 11/10/00Fri 11/10/00NeuStar

74 Monthly Status Report1 dayFri 12/8/00Fri 12/8/00NeuStar

75 New/Existing SOA/LSMS Interoperability Testing Preparation30 daysMon 3/6/00Fri 4/14/00

76 Registration Forms Sent to SPs/Vendors for ITP1 dayMon 3/6/00Mon 3/6/00NeuStar

77 DSET Ready for ITP w/new GDMO19 daysTue 3/21/00Fri 4/14/00DSET
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78


Interoperability Test Execution


30 days


Mon 4/17/00


Fri 5/26/00


79


     AGCS 


30 days


Mon 4/17/00


Fri 5/26/00


AGCS


80


    Compaq 


30 days


Mon 4/17/00


Fri 5/26/00


Compaq


81


     TTI


30 days


Mon 4/17/00


Fri 5/26/00


TTI


82


     MCI Worldcom


30 days


Mon 4/17/00


Fri 5/26/00


MCI Worldcom


83


     Bell South


30 days


Mon 4/17/00


Fri 5/26/00


Bell South


84


     AT&T


30 days


Mon 4/17/00


Fri 5/26/00


AT&T


85


     DSET


30 days


Mon 4/17/00


Fri 5/26/00


DSET


86


     ESI


30 days


Mon 4/17/00


Fri 5/26/00


ESI


87


     Inlogic


30 days


Mon 4/17/00


Fri 5/26/00


Inlogic


88


     Lucent


30 days


Mon 4/17/00


Fri 5/26/00


Lucent


89


     Telcordia Technologies


30 days


Mon 4/17/00


Fri 5/26/00


Telcordia


90


     Tekelec


30 days


Mon 4/17/00


Fri 5/26/00


Tekelec


91


Release 3.0 Software Delivered to NeuStar


1 day


Mon 5/15/00


Mon 5/15/00


NeuStar


92


Release 3.0 NeuStar Internal Testing


34 days


Tue 5/16/00


Fri 6/30/00


NeuStar


93


Testing Status Meetings


72 days


Thu 7/20/00


Thu 10/19/00


94


Testing Status Conference Call


1 day


Thu 7/20/00


Thu 7/20/00


All


95


Testing Status  Conference Call


1 day


Thu 8/24/00


Thu 8/24/00


All


96


Testing Status Conference Call


1 day


Thu 9/21/00


Thu 9/21/00


All


97


Testing Status Conference Call


1 day


Thu 10/19/00


Thu 10/19/00


All


98


Region 1 (Northeast) Release 3.0 Testing and Rollout


222 days


Fri 1/14/00


Sun 11/5/00


99


Install Release 3.0 on Test Bed for Region 1 (Northeast) Service Provider Testing


2 days


Sat 7/1/00


Sun 7/2/00


100


Database Conversion


1 day


Sat 7/1/00


Sat 7/1/00


NeuStar


101


Software Installation


1 day


Sun 7/2/00


Sun 7/2/00


NeuStar




ID Task NameDurationStartFinishResource Names

78 Interoperability Test Execution30 daysMon 4/17/00Fri 5/26/00

79      AGCS 30 daysMon 4/17/00Fri 5/26/00AGCS

80     Compaq 30 daysMon 4/17/00Fri 5/26/00Compaq

81      TTI30 daysMon 4/17/00Fri 5/26/00TTI

82      MCI Worldcom30 daysMon 4/17/00Fri 5/26/00MCI Worldcom

83      Bell South30 daysMon 4/17/00Fri 5/26/00Bell South

84      AT&T30 daysMon 4/17/00Fri 5/26/00AT&T

85      DSET30 daysMon 4/17/00Fri 5/26/00DSET

86      ESI30 daysMon 4/17/00Fri 5/26/00ESI

87      Inlogic30 daysMon 4/17/00Fri 5/26/00Inlogic

88      Lucent30 daysMon 4/17/00Fri 5/26/00Lucent

89      Telcordia Technologies30 daysMon 4/17/00Fri 5/26/00Telcordia

90      Tekelec30 daysMon 4/17/00Fri 5/26/00Tekelec

91 Release 3.0 Software Delivered to NeuStar1 dayMon 5/15/00Mon 5/15/00NeuStar

92 Release 3.0 NeuStar Internal Testing34 daysTue 5/16/00Fri 6/30/00NeuStar

93 Testing Status Meetings72 daysThu 7/20/00Thu 10/19/00

94 Testing Status Conference Call1 dayThu 7/20/00Thu 7/20/00All

95 Testing Status  Conference Call1 dayThu 8/24/00Thu 8/24/00All

96 Testing Status Conference Call1 dayThu 9/21/00Thu 9/21/00All

97 Testing Status Conference Call1 dayThu 10/19/00Thu 10/19/00All

98 Region 1 (Northeast) Release 3.0 Testing and Rollout222 daysFri 1/14/00Sun 11/5/00

99 Install Release 3.0 on Test Bed for Region 1 (Northeast) Service Provider Testing2 daysSat 7/1/00Sun 7/2/00

100 Database Conversion1 daySat 7/1/00Sat 7/1/00NeuStar

101 Software Installation1 daySun 7/2/00Sun 7/2/00NeuStar
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102


Region 1 (Northeast) Turn Up Testing Preparation


124 days


Fri 1/14/00


Sat 7/1/00


103


Notify SPs of Turn Up Test Case Suite and target testing timeframe


1 day


Mon 5/1/00


Mon 5/1/00


NeuStar


104


LLC/PEs identify sequence of Region Installation 


58 days


Fri 1/14/00


Fri 3/31/00


LLC/PE


105


Issue 1st Start of Turn Up Testing Notification Via e-mail


1 day


Mon 5/29/00


Mon 5/29/00


NeuStar


106


Response Received for 1st Notification Letter


5 days


Tue 5/30/00


Mon 6/5/00


Region 1 SPs


107


Issue 2nd Start of Turn Up Testing Notification Via e-mail (copy PEs)


1 day


Tue 6/6/00


Tue 6/6/00


NeuStar


108


Response Received for 2nd Notification Letter


5 days


Wed 6/7/00


Tue 6/13/00


Region 1 SPs


109


Letter to PEs with SPs with No Reply


1 day


Wed 6/14/00


Wed 6/14/00


NeuStar


110


Test Migration File Provided for Region 1 (Northeast)


1 day


Mon 6/26/00


Mon 6/26/00


NeuStar


111


Request SP Profiles Updates for Testing


1 day


Mon 6/19/00


Mon 6/19/00


NeuStar


112


Response Received for SP Profile Updates


10 days


Tue 6/20/00


Sat 7/1/00


Region 1 SPs


113


Supplemental Test Plan Certification


1 day


Fri 6/30/00


Fri 6/30/00


NeuStar


114


EMW (Extended Maintenance Window) Request Completion


50 days


Mon 7/3/00


Mon 9/4/00


115


Request EMW from LLCs (copy PEs)


1 day


Mon 7/3/00


Mon 7/3/00


NeuStar


116


Send Letter to PEs with LLCs with No Reply


1 day


Mon 8/21/00


Mon 8/21/00


NeuStar


117


Receive reply to EMW 


46 days


Tue 7/4/00


Fri 9/1/00


LLCs


118


Inform SPs of LLCs response to EMW request


1 day


Mon 9/4/00


Mon 9/4/00


NeuStar


119


Complete SP Profile Updates


43 days


Mon 7/3/00


Mon 8/28/00


120


Request SP Profile Information


5 days


Mon 7/3/00


Fri 7/7/00


NeuStar


121


SP Profile Information Received


25 days


Mon 7/10/00


Fri 8/11/00


Region 1 SPs


122


SP Profile Information Reviewed and Updated


12 days


Mon 8/14/00


Fri 8/25/00


NeuStar


123


SP Profiles Complete


1 day


Mon 8/28/00


Mon 8/28/00


NeuStar




ID Task NameDurationStartFinishResource Names

102 Region 1 (Northeast) Turn Up Testing Preparation124 daysFri 1/14/00Sat 7/1/00

103 Notify SPs of Turn Up Test Case Suite and target testing timeframe1 dayMon 5/1/00Mon 5/1/00NeuStar

104 LLC/PEs identify sequence of Region Installation 58 daysFri 1/14/00Fri 3/31/00LLC/PE

105 Issue 1st Start of Turn Up Testing Notification Via e-mail1 dayMon 5/29/00Mon 5/29/00NeuStar

106 Response Received for 1st Notification Letter5 daysTue 5/30/00Mon 6/5/00Region 1 SPs

107 Issue 2nd Start of Turn Up Testing Notification Via e-mail (copy PEs)1 dayTue 6/6/00Tue 6/6/00NeuStar

108 Response Received for 2nd Notification Letter5 daysWed 6/7/00Tue 6/13/00Region 1 SPs

109 Letter to PEs with SPs with No Reply1 dayWed 6/14/00Wed 6/14/00NeuStar

110 Test Migration File Provided for Region 1 (Northeast)1 dayMon 6/26/00Mon 6/26/00NeuStar

111 Request SP Profiles Updates for Testing1 dayMon 6/19/00Mon 6/19/00NeuStar

112 Response Received for SP Profile Updates10 daysTue 6/20/00Sat 7/1/00Region 1 SPs

113 Supplemental Test Plan Certification1 dayFri 6/30/00Fri 6/30/00NeuStar

114 EMW (Extended Maintenance Window) Request Completion50 daysMon 7/3/00Mon 9/4/00

115 Request EMW from LLCs (copy PEs)1 dayMon 7/3/00Mon 7/3/00NeuStar

116 Send Letter to PEs with LLCs with No Reply1 dayMon 8/21/00Mon 8/21/00NeuStar

117 Receive reply to EMW 46 daysTue 7/4/00Fri 9/1/00LLCs

118 Inform SPs of LLCs response to EMW request1 dayMon 9/4/00Mon 9/4/00NeuStar

119 Complete SP Profile Updates43 daysMon 7/3/00Mon 8/28/00

120 Request SP Profile Information5 daysMon 7/3/00Fri 7/7/00NeuStar

121 SP Profile Information Received25 daysMon 7/10/00Fri 8/11/00Region 1 SPs

122 SP Profile Information Reviewed and Updated12 daysMon 8/14/00Fri 8/25/00NeuStar

123 SP Profiles Complete1 dayMon 8/28/00Mon 8/28/00NeuStar
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124


Region 1 (Northeast) Individual Release 3.0 Turn Up Test Execution (Regression/New Feature/One time only)


35 days


Mon 7/3/00


Fri 8/18/00


125


ATT


35 days


Mon 7/3/00


Fri 8/18/00


ATT/NeuStar


126


Illuminet


35 days


Mon 7/3/00


Fri 8/18/00


Illuminet/NeuStar


127


MCI Worldcom


35 days


Mon 7/3/00


Fri 8/18/00


MCI Worldcom/NeuStar


128


Sprint


35 days


Mon 7/3/00


Fri 8/18/00


Sprint/NeuStar


129


TCG


35 days


Mon 7/3/00


Fri 8/18/00


TCG/NeuStar


130


GTE


35 days


Mon 7/3/00


Fri 8/18/00


GTE/NeuStar


131


Brooks Fiber


35 days


Mon 7/3/00


Fri 8/18/00


Brooks Fiber/NeuStar


132


Bell Atlantic


35 days


Mon 7/3/00


Fri 8/18/00


Bell Atlantic/NeuStar


133


Cox  Communications


35 days


Mon 7/3/00


Fri 8/18/00


Cox Comm/NeuStar


134


Allegiance


35 days


Mon 7/3/00


Fri 8/18/00


Allegiance/NeuStar


135


SNET


35 days


Mon 7/3/00


Fri 8/18/00


SNET/NeuStar


136


North American Telecom


35 days


Mon 7/3/00


Fri 8/18/00


North American Telecom/NeuStar


137


Teligent


35 days


Mon 7/3/00


Fri 8/18/00


Teligent/NeuStar


138


ATT Wireless


35 days


Mon 7/3/00


Fri 8/18/00


ATT Wireless/NeuStar


139


GTEINS


35 days


Mon 7/3/00


Fri 8/18/00


GTEINS/NeuStar


140


ICI


35 days


Mon 7/3/00


Fri 8/18/00


ICI/NeuStar


141


Qwest


35 days


Mon 7/3/00


Fri 8/18/00


Qwest/NeuStar


142


TNSI


35 days


Mon 7/3/00


Fri 8/18/00


TNSI/NeuStar


143


Williams Communications


35 days


Mon 7/3/00


Fri 8/18/00


Williams/NeuStar


144


Region 1 (Northeast) Group Testing(Regression/Round Robin/New Feature)


27 days


Mon 8/21/00


Fri 9/22/00


Region 1 SP's


145


Region 1 (Northeast) Performance Testing


5 days


Mon 9/25/00


Fri 9/29/00


Region 1 SPs


146


Region 1 (Northeast) Disaster Recovery Testing


5 days


Mon 10/2/00


Fri 10/6/00


Region 1 SPs


147


Region 1 (Northeast) Moratorium (if applicable)


5 days


Mon 10/2/00


Fri 10/6/00


Region 1 SPs


148


Region 1 (Northeast) Install Rel 3.0 Production Software - Produce and load Migration data file


2 days


Sat 10/7/00


Sun 10/8/00


149


Database Conversion


1 day


Sat 10/7/00


Sat 10/7/00


NeuStar


150


Software Installation


1 day


Sun 10/8/00


Sun 10/8/00


NeuStar




ID Task NameDurationStartFinishResource Names

124 Region 1 (Northeast) Individual Release 3.0 Turn Up Test Execution (Regression/New Feature/One time only)35 daysMon 7/3/00Fri 8/18/00

125 ATT35 daysMon 7/3/00Fri 8/18/00ATT/NeuStar

126 Illuminet35 daysMon 7/3/00Fri 8/18/00Illuminet/NeuStar

127 MCI Worldcom35 daysMon 7/3/00Fri 8/18/00MCI Worldcom/NeuStar

128 Sprint35 daysMon 7/3/00Fri 8/18/00Sprint/NeuStar

129 TCG35 daysMon 7/3/00Fri 8/18/00TCG/NeuStar

130 GTE35 daysMon 7/3/00Fri 8/18/00GTE/NeuStar

131 Brooks Fiber35 daysMon 7/3/00Fri 8/18/00Brooks Fiber/NeuStar

132 Bell Atlantic35 daysMon 7/3/00Fri 8/18/00Bell Atlantic/NeuStar

133 Cox  Communications35 daysMon 7/3/00Fri 8/18/00Cox Comm/NeuStar

134 Allegiance35 daysMon 7/3/00Fri 8/18/00Allegiance/NeuStar

135 SNET35 daysMon 7/3/00Fri 8/18/00SNET/NeuStar

136 North American Telecom35 daysMon 7/3/00Fri 8/18/00North American Telecom/NeuStar

137 Teligent35 daysMon 7/3/00Fri 8/18/00Teligent/NeuStar

138 ATT Wireless35 daysMon 7/3/00Fri 8/18/00ATT Wireless/NeuStar

139 GTEINS35 daysMon 7/3/00Fri 8/18/00GTEINS/NeuStar

140 ICI35 daysMon 7/3/00Fri 8/18/00ICI/NeuStar

141 Qwest35 daysMon 7/3/00Fri 8/18/00Qwest/NeuStar

142 TNSI35 daysMon 7/3/00Fri 8/18/00TNSI/NeuStar

143 Williams Communications35 daysMon 7/3/00Fri 8/18/00Williams/NeuStar

144 Region 1 (Northeast) Group Testing(Regression/Round Robin/New Feature)27 daysMon 8/21/00Fri 9/22/00Region 1 SP's

145 Region 1 (Northeast) Performance Testing5 daysMon 9/25/00Fri 9/29/00Region 1 SPs

146 Region 1 (Northeast) Disaster Recovery Testing5 daysMon 10/2/00Fri 10/6/00Region 1 SPs

147 Region 1 (Northeast) Moratorium (if applicable)5 daysMon 10/2/00Fri 10/6/00Region 1 SPs

148 Region 1 (Northeast) Install Rel 3.0 Production Software - Produce and load Migration data file2 daysSat 10/7/00Sun 10/8/00

149 Database Conversion1 daySat 10/7/00Sat 10/7/00NeuStar

150 Software Installation1 daySun 10/8/00Sun 10/8/00NeuStar
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151


Region 1 (Northeast) General Availability - LIVE


1 day


Mon 10/9/00


Mon 10/9/00


Region 1 SPs


152


Region 1 (Northeast) Moratorium (if applicable)


5 days


Mon 10/9/00


Fri 10/13/00


Region 1 SPs


153


Region 1 (Northeast) Disaster Recovery Test - Production


1 day


Sun 11/5/00


Sun 11/5/00


Region 1 SPs


154


Region 1 (Northeast) Post Implementation Review


10 days


Mon 10/9/00


Fri 10/20/00


155


Issue Letter to PE's Results of Installation 


1 day


Mon 10/9/00


Mon 10/9/00


NeuStar


156


Post Mortem-ConCall w/PE's


1 day


Tue 10/10/00


Tue 10/10/00


NeuStar/PE


157


2nd Post Mortem ConCall 10 days after Install w/PE's 


1 day


Fri 10/20/00


Fri 10/20/00


NeuStar/PE


158


Super Region Release 3.0 Testing and Rollout


303 days


Fri 1/14/00


Mon 2/12/01


159


Install Release 3.0 on Test Bed for Super Region Service Provider Testing


2 days


Sat 8/19/00


Sun 8/20/00


160


Database Conversion


1 day


Sat 8/19/00


Sat 8/19/00


NeuStar


161


Software Installation


1 day


Sun 8/20/00


Sun 8/20/00


NeuStar


162


Super Region Turn Up Testing Preparation


160 days


Fri 1/14/00


Fri 8/18/00


163


Notify SPs of Turn Up Test Case Suite and target testing timeframe


1 day


Mon 5/1/00


Mon 5/1/00


NeuStar


164


LLC/PEs identify sequence of Region Installation 


56 days


Fri 1/14/00


Wed 3/29/00


LLC/PE


165


Issue 1st Start of Turn Up Testing Notification Via e-mail


1 day


Mon 7/17/00


Mon 7/17/00


NeuStar


166


Response Received for 1st Notification Letter


5 days


Tue 7/18/00


Mon 7/24/00


Super Region SPs


167


Issue 2nd Start of Turn Up Testing Notification Via e-mail (copy PEs)


1 day


Tue 7/25/00


Tue 7/25/00


NeuStar


168


Response Received for 2nd Notification Letter


5 days


Wed 7/26/00


Tue 8/1/00


Super Region SPs


169


Letter to PEs with SPs with No Reply


1 day


Wed 8/2/00


Wed 8/2/00


NeuStar


170


Test Migration File Provided for Super Region


1 day


Mon 8/7/00


Mon 8/7/00


NeuStar


171


Request SP Profiles Updates for Testing


1 day


Mon 7/31/00


Mon 7/31/00


NeuStar


172


Response Received for SP Profile Updates


14 days


Tue 8/1/00


Fri 8/18/00


Super Region SPs


173


EMW (Extended Maintenance Window) Request Completion


50 days


Mon 8/21/00


Mon 10/23/00


174


Request EMW from LLCs (copy PEs)


1 day


Mon 8/21/00


Mon 8/21/00


NeuStar


175


Send Letter to PEs with LLCs with No Reply


1 day


Mon 10/2/00


Mon 10/2/00


NeuStar


176


Receive reply to EMW 


48 days


Tue 8/22/00


Fri 10/20/00


Super Region SPs


177


Inform SPs of LLCs response to EMW request


1 day


Mon 10/23/00


Mon 10/23/00


NeuStar




ID Task NameDurationStartFinishResource Names

151 Region 1 (Northeast) General Availability - LIVE1 dayMon 10/9/00Mon 10/9/00Region 1 SPs

152 Region 1 (Northeast) Moratorium (if applicable)5 daysMon 10/9/00Fri 10/13/00Region 1 SPs

153 Region 1 (Northeast) Disaster Recovery Test - Production1 daySun 11/5/00Sun 11/5/00Region 1 SPs

154 Region 1 (Northeast) Post Implementation Review10 daysMon 10/9/00Fri 10/20/00

155 Issue Letter to PE's Results of Installation 1 dayMon 10/9/00Mon 10/9/00NeuStar

156 Post Mortem-ConCall w/PE's1 dayTue 10/10/00Tue 10/10/00NeuStar/PE

157 2nd Post Mortem ConCall 10 days after Install w/PE's 1 dayFri 10/20/00Fri 10/20/00NeuStar/PE

158 Super Region Release 3.0 Testing and Rollout303 daysFri 1/14/00Mon 2/12/01

159 Install Release 3.0 on Test Bed for Super Region Service Provider Testing2 daysSat 8/19/00Sun 8/20/00

160 Database Conversion1 daySat 8/19/00Sat 8/19/00NeuStar

161 Software Installation1 daySun 8/20/00Sun 8/20/00NeuStar

162 Super Region Turn Up Testing Preparation160 daysFri 1/14/00Fri 8/18/00

163 Notify SPs of Turn Up Test Case Suite and target testing timeframe1 dayMon 5/1/00Mon 5/1/00NeuStar

164 LLC/PEs identify sequence of Region Installation 56 daysFri 1/14/00Wed 3/29/00LLC/PE

165 Issue 1st Start of Turn Up Testing Notification Via e-mail1 dayMon 7/17/00Mon 7/17/00NeuStar

166 Response Received for 1st Notification Letter5 daysTue 7/18/00Mon 7/24/00Super Region SPs

167 Issue 2nd Start of Turn Up Testing Notification Via e-mail (copy PEs)1 dayTue 7/25/00Tue 7/25/00NeuStar

168 Response Received for 2nd Notification Letter5 daysWed 7/26/00Tue 8/1/00Super Region SPs

169 Letter to PEs with SPs with No Reply1 dayWed 8/2/00Wed 8/2/00NeuStar

170 Test Migration File Provided for Super Region1 dayMon 8/7/00Mon 8/7/00NeuStar

171 Request SP Profiles Updates for Testing1 dayMon 7/31/00Mon 7/31/00NeuStar

172 Response Received for SP Profile Updates14 daysTue 8/1/00Fri 8/18/00Super Region SPs

173 EMW (Extended Maintenance Window) Request Completion50 daysMon 8/21/00Mon 10/23/00

174 Request EMW from LLCs (copy PEs)1 dayMon 8/21/00Mon 8/21/00NeuStar

175 Send Letter to PEs with LLCs with No Reply1 dayMon 10/2/00Mon 10/2/00NeuStar

176 Receive reply to EMW 48 daysTue 8/22/00Fri 10/20/00Super Region SPs

177 Inform SPs of LLCs response to EMW request1 dayMon 10/23/00Mon 10/23/00NeuStar
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178


Complete SP Profile Updates - Super Region


40 days


Mon 8/21/00


Mon 10/9/00


179


Request SP Profile Information


5 days


Mon 8/21/00


Fri 8/25/00


NeuStar


180


SP Profile Information Received


26 days


Tue 8/22/00


Fri 9/22/00


Super Region SPs


181


SP Profile Information Reviewed and Updated


10 days


Mon 9/25/00


Fri 10/6/00


NeuStar


182


SP Profiles Complete


1 day


Mon 10/9/00


Mon 10/9/00


NeuStar


183


Super Region Individual Release 3.0 Turn Up Test Execution (Regression/New Feature/One time only)


44 days


Mon 8/21/00


Fri 10/13/00


184


SBC


44 days


Mon 8/21/00


Fri 10/13/00


SBC/NeuStar


185


Airtouch Cellular


44 days


Mon 8/21/00


Fri 10/13/00


Airtouch/NeuStar


186


GST Telecom


44 days


Mon 8/21/00


Fri 10/13/00


GST Telecom/NeuStar


187


ICG


44 days


Mon 8/21/00


Fri 10/13/00


ICG/NeuStar


188


Ameritech Cellular


44 days


Mon 8/21/00


Fri 10/13/00


Ameritech Cell/NeuStar


189


Bell South


44 days


Mon 8/21/00


Fri 10/13/00


Bell South/NeuStar


190


Trivergent


44 days


Mon 8/21/00


Fri 10/13/00


Trivergent/NeuStar


191


Actel


44 days


Mon 8/21/00


Fri 10/13/00


Actel/NeuStar


192


Alltel


44 days


Mon 8/21/00


Fri 10/13/00


Alltel/NeuStar


193


Thrifty Call


44 days


Mon 8/21/00


Fri 10/13/00


Thrifty Call/NeuStar


194


Southwester Bell


44 days


Mon 8/21/00


Fri 10/13/00


SW Bell/NeuStar


195


Excel Communications


44 days


Mon 8/21/00


Fri 10/13/00


Excel/NeuStar


196


US West


44 days


Mon 8/21/00


Fri 10/13/00


US West/NeuStar


197


McLoud USA (DTG)


44 days


Mon 8/21/00


Fri 10/13/00


McLoud USA/NeuStar


198


Ameritech


44 days


Mon 8/21/00


Fri 10/13/00


Ameritech/NeuStar


199


Cincinnati Bell


44 days


Mon 8/21/00


Fri 10/13/00


Cincinnati Bell/NeuStar


200


US Xchange


44 days


Mon 8/21/00


Fri 10/13/00


US Xchange/NeuStar


201


Super Region Group Testing(Regression/Round Robin/New Feature)


26 days


Mon 10/16/00


Fri 11/17/00


Super Region SPs




ID Task NameDurationStartFinishResource Names

178 Complete SP Profile Updates - Super Region40 daysMon 8/21/00Mon 10/9/00

179 Request SP Profile Information5 daysMon 8/21/00Fri 8/25/00NeuStar

180 SP Profile Information Received26 daysTue 8/22/00Fri 9/22/00Super Region SPs

181 SP Profile Information Reviewed and Updated10 daysMon 9/25/00Fri 10/6/00NeuStar

182 SP Profiles Complete1 dayMon 10/9/00Mon 10/9/00NeuStar

183 Super Region Individual Release 3.0 Turn Up Test Execution (Regression/New Feature/One time only)44 daysMon 8/21/00Fri 10/13/00

184 SBC44 daysMon 8/21/00Fri 10/13/00SBC/NeuStar

185 Airtouch Cellular44 daysMon 8/21/00Fri 10/13/00Airtouch/NeuStar

186 GST Telecom44 daysMon 8/21/00Fri 10/13/00GST Telecom/NeuStar

187 ICG44 daysMon 8/21/00Fri 10/13/00ICG/NeuStar

188 Ameritech Cellular44 daysMon 8/21/00Fri 10/13/00Ameritech Cell/NeuStar

189 Bell South44 daysMon 8/21/00Fri 10/13/00Bell South/NeuStar

190 Trivergent44 daysMon 8/21/00Fri 10/13/00Trivergent/NeuStar

191 Actel44 daysMon 8/21/00Fri 10/13/00Actel/NeuStar

192 Alltel44 daysMon 8/21/00Fri 10/13/00Alltel/NeuStar

193 Thrifty Call44 daysMon 8/21/00Fri 10/13/00Thrifty Call/NeuStar

194 Southwester Bell44 daysMon 8/21/00Fri 10/13/00SW Bell/NeuStar

195 Excel Communications44 daysMon 8/21/00Fri 10/13/00Excel/NeuStar

196 US West44 daysMon 8/21/00Fri 10/13/00US West/NeuStar

197 McLoud USA (DTG)44 daysMon 8/21/00Fri 10/13/00McLoud USA/NeuStar

198 Ameritech44 daysMon 8/21/00Fri 10/13/00Ameritech/NeuStar

199 Cincinnati Bell44 daysMon 8/21/00Fri 10/13/00Cincinnati Bell/NeuStar

200 US Xchange44 daysMon 8/21/00Fri 10/13/00US Xchange/NeuStar

201 Super Region Group Testing(Regression/Round Robin/New Feature)26 daysMon 10/16/00Fri 11/17/00Super Region SPs
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202


Region 2 (West Coast) Rollout


12 days


Mon 11/13/00


Fri 11/24/00


203


ATT


12 days


Mon 11/13/00


Fri 11/24/00


204


Illuminet


12 days


Mon 11/13/00


Fri 11/24/00


205


MCI Worldcom


12 days


Mon 11/13/00


Fri 11/24/00


206


Sprint


12 days


Mon 11/13/00


Fri 11/24/00


207


TCG


12 days


Mon 11/13/00


Fri 11/24/00


208


GTE


12 days


Mon 11/13/00


Fri 11/24/00


209


Brooks Fiber


12 days


Mon 11/13/00


Fri 11/24/00


210


Cox Communications


12 days


Mon 11/13/00


Fri 11/24/00


211


Allegiance


12 days


Mon 11/13/00


Fri 11/24/00


212


Teligent


12 days


Mon 11/13/00


Fri 11/24/00


213


ATT Wireless


12 days


Mon 11/13/00


Fri 11/24/00


214


GTEINS


12 days


Mon 11/13/00


Fri 11/24/00


215


ICI


12 days


Mon 11/13/00


Fri 11/24/00


216


Qwest


12 days


Mon 11/13/00


Fri 11/24/00


217


TNSI


12 days


Mon 11/13/00


Fri 11/24/00


218


Williams Communications


12 days


Mon 11/13/00


Fri 11/24/00


219


SBC


12 days


Mon 11/13/00


Fri 11/24/00


220


Airtouch Cellular


12 days


Mon 11/13/00


Fri 11/24/00


221


GST Telecom


12 days


Mon 11/13/00


Fri 11/24/00


222


ICG


12 days


Mon 11/13/00


Fri 11/24/00


223


Region 2 (West Coast) Moratorium (if applicable)


5 days


Mon 11/13/00


Fri 11/17/00


Region 2 SPs


224


Region 2 (West Coast) Install Rel 3.0 Production Software - Produce and load Migration data file


2 days


Sat 11/18/00


Sun 11/19/00


NeuStar


225


Region 2 (West Coast) General Availability - LIVE


1 day


Mon 11/20/00


Mon 11/20/00


Region 2 SPs


226


Region 2 (West Coast) Moratorium (if applicable)


5 days


Mon 11/20/00


Fri 11/24/00


Region 2 SPs




ID Task NameDurationStartFinishResource Names

202 Region 2 (West Coast) Rollout12 daysMon 11/13/00Fri 11/24/00

203 ATT12 daysMon 11/13/00Fri 11/24/00

204 Illuminet12 daysMon 11/13/00Fri 11/24/00

205 MCI Worldcom12 daysMon 11/13/00Fri 11/24/00

206 Sprint12 daysMon 11/13/00Fri 11/24/00

207 TCG12 daysMon 11/13/00Fri 11/24/00

208 GTE12 daysMon 11/13/00Fri 11/24/00

209 Brooks Fiber12 daysMon 11/13/00Fri 11/24/00

210 Cox Communications12 daysMon 11/13/00Fri 11/24/00

211 Allegiance12 daysMon 11/13/00Fri 11/24/00

212 Teligent12 daysMon 11/13/00Fri 11/24/00

213 ATT Wireless12 daysMon 11/13/00Fri 11/24/00

214 GTEINS12 daysMon 11/13/00Fri 11/24/00

215 ICI12 daysMon 11/13/00Fri 11/24/00

216 Qwest12 daysMon 11/13/00Fri 11/24/00

217 TNSI12 daysMon 11/13/00Fri 11/24/00

218 Williams Communications12 daysMon 11/13/00Fri 11/24/00

219 SBC12 daysMon 11/13/00Fri 11/24/00

220 Airtouch Cellular12 daysMon 11/13/00Fri 11/24/00

221 GST Telecom12 daysMon 11/13/00Fri 11/24/00

222 ICG12 daysMon 11/13/00Fri 11/24/00

223 Region 2 (West Coast) Moratorium (if applicable)5 daysMon 11/13/00Fri 11/17/00Region 2 SPs

224 Region 2 (West Coast) Install Rel 3.0 Production Software - Produce and load Migration data file2 daysSat 11/18/00Sun 11/19/00NeuStar

225 Region 2 (West Coast) General Availability - LIVE1 dayMon 11/20/00Mon 11/20/00Region 2 SPs

226 Region 2 (West Coast) Moratorium (if applicable)5 daysMon 11/20/00Fri 11/24/00Region 2 SPs


[image: image11.emf]ID


Task Name


Duration


Start


Finish


Resource Names


227


Region 3 (Southeast) Rollout


12 days


Mon 11/27/00


Fri 12/8/00


228


ATT


12 days


Mon 11/27/00


Fri 12/8/00


229


Illuminet


12 days


Mon 11/27/00


Fri 12/8/00


230


MCI Worldcom


12 days


Mon 11/27/00


Fri 12/8/00


231


Sprint


12 days


Mon 11/27/00


Fri 12/8/00


232


TCG


12 days


Mon 11/27/00


Fri 12/8/00


233


GTE


12 days


Mon 11/27/00


Fri 12/8/00


234


Brooks Fiber


12 days


Mon 11/27/00


Fri 12/8/00


235


Cox Communications


12 days


Mon 11/27/00


Fri 12/8/00


236


Allegiance


12 days


Mon 11/27/00


Fri 12/8/00


237


Teligent


12 days


Mon 11/27/00


Fri 12/8/00


238


ATT Wireless


12 days


Mon 11/27/00


Fri 12/8/00


239


GTEINS


12 days


Mon 11/27/00


Fri 12/8/00


240


ICI


12 days


Mon 11/27/00


Fri 12/8/00


241


Qwest


12 days


Mon 11/27/00


Fri 12/8/00


242


TNSI


12 days


Mon 11/27/00


Fri 12/8/00


243


Williams Communications


12 days


Mon 11/27/00


Fri 12/8/00


244


Ameritech Cellular


12 days


Mon 11/27/00


Fri 12/8/00


245


Bell South


12 days


Mon 11/27/00


Fri 12/8/00


246


Trivergent


12 days


Mon 11/27/00


Fri 12/8/00


247


Actel


12 days


Mon 11/27/00


Fri 12/8/00


248


Alltel


12 days


Mon 11/27/00


Fri 12/8/00


249


Thrifty Call


12 days


Mon 11/27/00


Fri 12/8/00


250


Airtouch Cellular


12 days


Mon 11/27/00


Fri 12/8/00


251


ICG


12 days


Mon 11/27/00


Fri 12/8/00


252


Region 3 (Southeast) Moratorium (if applicable)


5 days


Mon 11/27/00


Fri 12/1/00


Region 3 SPs


253


Region 3 (Southeast) Install Rel 3.0 Production Software - Produce and load Migration data file


2 days


Sat 12/2/00


Sun 12/3/00


NeuStar


254


Region 3 (Southeast) General Availability - LIVE


1 day


Mon 12/4/00


Mon 12/4/00


Region 3 SPs


255


Region 3 (Southeast) Moratorium (if applicable)


5 days


Mon 12/4/00


Fri 12/8/00


Region 3 SPs




ID Task NameDurationStartFinishResource Names

227 Region 3 (Southeast) Rollout12 daysMon 11/27/00Fri 12/8/00

228 ATT12 daysMon 11/27/00Fri 12/8/00

229 Illuminet12 daysMon 11/27/00Fri 12/8/00

230 MCI Worldcom12 daysMon 11/27/00Fri 12/8/00

231 Sprint12 daysMon 11/27/00Fri 12/8/00

232 TCG12 daysMon 11/27/00Fri 12/8/00

233 GTE12 daysMon 11/27/00Fri 12/8/00

234 Brooks Fiber12 daysMon 11/27/00Fri 12/8/00

235 Cox Communications12 daysMon 11/27/00Fri 12/8/00

236 Allegiance12 daysMon 11/27/00Fri 12/8/00

237 Teligent12 daysMon 11/27/00Fri 12/8/00

238 ATT Wireless12 daysMon 11/27/00Fri 12/8/00

239 GTEINS12 daysMon 11/27/00Fri 12/8/00

240 ICI12 daysMon 11/27/00Fri 12/8/00

241 Qwest12 daysMon 11/27/00Fri 12/8/00

242 TNSI12 daysMon 11/27/00Fri 12/8/00

243 Williams Communications12 daysMon 11/27/00Fri 12/8/00

244 Ameritech Cellular12 daysMon 11/27/00Fri 12/8/00

245 Bell South12 daysMon 11/27/00Fri 12/8/00

246 Trivergent12 daysMon 11/27/00Fri 12/8/00

247 Actel12 daysMon 11/27/00Fri 12/8/00

248 Alltel12 daysMon 11/27/00Fri 12/8/00

249 Thrifty Call12 daysMon 11/27/00Fri 12/8/00

250 Airtouch Cellular12 daysMon 11/27/00Fri 12/8/00

251 ICG12 daysMon 11/27/00Fri 12/8/00

252 Region 3 (Southeast) Moratorium (if applicable)5 daysMon 11/27/00Fri 12/1/00Region 3 SPs

253 Region 3 (Southeast) Install Rel 3.0 Production Software - Produce and load Migration data file2 daysSat 12/2/00Sun 12/3/00NeuStar

254 Region 3 (Southeast) General Availability - LIVE1 dayMon 12/4/00Mon 12/4/00Region 3 SPs

255 Region 3 (Southeast) Moratorium (if applicable)5 daysMon 12/4/00Fri 12/8/00Region 3 SPs
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Task Name


Duration


Start


Finish


Resource Names


256


Region 4 (Southwest) Rollout


11 days


Mon 12/4/00


Fri 12/15/00


257


ATT


11 days


Mon 12/4/00


Fri 12/15/00


258


Illuminet


11 days


Mon 12/4/00


Fri 12/15/00


259


MCI Worldcom


11 days


Mon 12/4/00


Fri 12/15/00


260


Sprint


11 days


Mon 12/4/00


Fri 12/15/00


261


TCG


11 days


Mon 12/4/00


Fri 12/15/00


262


GTE


11 days


Mon 12/4/00


Fri 12/15/00


263


Brooks Fiber


11 days


Mon 12/4/00


Fri 12/15/00


264


Cox Communications


11 days


Mon 12/4/00


Fri 12/15/00


265


Allegiance


11 days


Mon 12/4/00


Fri 12/15/00


266


Teligent


11 days


Mon 12/4/00


Fri 12/15/00


267


ATT Wireless


11 days


Mon 12/4/00


Fri 12/15/00


268


GTEINS


11 days


Mon 12/4/00


Fri 12/15/00


269


ICI


11 days


Mon 12/4/00


Fri 12/15/00


270


Qwest


11 days


Mon 12/4/00


Fri 12/15/00


271


TNSI


11 days


Mon 12/4/00


Fri 12/15/00


272


Williams Communications


11 days


Mon 12/4/00


Fri 12/15/00


273


Southwestern Bell 


11 days


Mon 12/4/00


Fri 12/15/00


274


Excel Communications


11 days


Mon 12/4/00


Fri 12/15/00


275


SBC


11 days


Mon 12/4/00


Fri 12/15/00


276


GST Telecom


11 days


Mon 12/4/00


Fri 12/15/00


277


Bell South


11 days


Mon 12/4/00


Fri 12/15/00


278


Alltel


11 days


Mon 12/4/00


Fri 12/15/00


279


Thrifty Call


11 days


Mon 12/4/00


Fri 12/15/00


280


Region 4 (Southwest) Moratorium (if applicable)


5 days


Mon 12/4/00


Fri 12/8/00


Region 4 SPs


281


Region 4 (Southwest) Install Rel 3.0 Production Software - Produce and load Migration data file


1 day


Sat 12/9/00


Sun 12/10/00


NeuStar


282


Region 4 (Southwest) General Availability - LIVE


1 day


Mon 12/11/00


Mon 12/11/00


Region 4 SPs


283


Region 4 (Southwest) Moratorium (if applicable)


5 days


Mon 12/11/00


Fri 12/15/00


Region 4 SPs




ID Task NameDurationStartFinishResource Names

256 Region 4 (Southwest) Rollout11 daysMon 12/4/00Fri 12/15/00

257 ATT11 daysMon 12/4/00Fri 12/15/00

258 Illuminet11 daysMon 12/4/00Fri 12/15/00

259 MCI Worldcom11 daysMon 12/4/00Fri 12/15/00

260 Sprint11 daysMon 12/4/00Fri 12/15/00

261 TCG11 daysMon 12/4/00Fri 12/15/00

262 GTE11 daysMon 12/4/00Fri 12/15/00

263 Brooks Fiber11 daysMon 12/4/00Fri 12/15/00

264 Cox Communications11 daysMon 12/4/00Fri 12/15/00

265 Allegiance11 daysMon 12/4/00Fri 12/15/00

266 Teligent11 daysMon 12/4/00Fri 12/15/00

267 ATT Wireless11 daysMon 12/4/00Fri 12/15/00

268 GTEINS11 daysMon 12/4/00Fri 12/15/00

269 ICI11 daysMon 12/4/00Fri 12/15/00

270 Qwest11 daysMon 12/4/00Fri 12/15/00

271 TNSI11 daysMon 12/4/00Fri 12/15/00

272 Williams Communications11 daysMon 12/4/00Fri 12/15/00

273 Southwestern Bell 11 daysMon 12/4/00Fri 12/15/00

274 Excel Communications11 daysMon 12/4/00Fri 12/15/00

275 SBC11 daysMon 12/4/00Fri 12/15/00

276 GST Telecom11 daysMon 12/4/00Fri 12/15/00

277 Bell South11 daysMon 12/4/00Fri 12/15/00

278 Alltel11 daysMon 12/4/00Fri 12/15/00

279 Thrifty Call11 daysMon 12/4/00Fri 12/15/00

280 Region 4 (Southwest) Moratorium (if applicable)5 daysMon 12/4/00Fri 12/8/00Region 4 SPs

281 Region 4 (Southwest) Install Rel 3.0 Production Software - Produce and load Migration data file1 daySat 12/9/00Sun 12/10/00NeuStar

282 Region 4 (Southwest) General Availability - LIVE1 dayMon 12/11/00Mon 12/11/00Region 4 SPs

283 Region 4 (Southwest) Moratorium (if applicable)5 daysMon 12/11/00Fri 12/15/00Region 4 SPs
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Task Name


Duration


Start


Finish


Resource Names


284


Region 5 (Western) Rollout


12 days


Mon 1/8/01


Fri 1/19/01


285


ATT


12 days


Mon 1/8/01


Fri 1/19/01


286


Illuminet


12 days


Mon 1/8/01


Fri 1/19/01


287


MCI Worldcom


12 days


Mon 1/8/01


Fri 1/19/01


288


Sprint


12 days


Mon 1/8/01


Fri 1/19/01


289


TCG


12 days


Mon 1/8/01


Fri 1/19/01


290


GTE


12 days


Mon 1/8/01


Fri 1/19/01


291


Brooks Fiber


12 days


Mon 1/8/01


Fri 1/19/01


292


Cox Communications


12 days


Mon 1/8/01


Fri 1/19/01


293


Teligent


12 days


Mon 1/8/01


Fri 1/19/01


294


ATT Wireless


12 days


Mon 1/8/01


Fri 1/19/01


295


GTEINS


12 days


Mon 1/8/01


Fri 1/19/01


296


ICI


12 days


Mon 1/8/01


Fri 1/19/01


297


Qwest


12 days


Mon 1/8/01


Fri 1/19/01


298


TNSI


12 days


Mon 1/8/01


Fri 1/19/01


299


Williams Communications


12 days


Mon 1/8/01


Fri 1/19/01


300


Airtouch Cellular


12 days


Mon 1/8/01


Fri 1/19/01


301


GST Telecom


12 days


Mon 1/8/01


Fri 1/19/01


302


ICG


12 days


Mon 1/8/01


Fri 1/19/01


303


Bell South


12 days


Mon 1/8/01


Fri 1/19/01


304


Alltel


12 days


Mon 1/8/01


Fri 1/19/01


305


Excel Communications


12 days


Mon 1/8/01


Fri 1/19/01


306


US West


12 days


Mon 1/8/01


Fri 1/19/01


307


McLoud USA (DTG)


12 days


Mon 1/8/01


Fri 1/19/01


308


Region 5 (Western) Moratorium (if applicable)


5 days


Mon 1/8/01


Fri 1/12/01


Region 5 SPs


309


Region 5 (Western) Install Rel 3.0 Production Software - Produce and load Migration data file


2 days


Sat 1/13/01


Sun 1/14/01


NeuStar


310


Region 5 (Western) General Availability - LIVE


1 day


Mon 1/15/01


Mon 1/15/01


Region 5 SPs


311


Region 5 (Western) Moratorium (if applicable)


5 days


Mon 1/15/01


Fri 1/19/01


Region 5 SPs




ID Task NameDurationStartFinishResource Names

284 Region 5 (Western) Rollout12 daysMon 1/8/01Fri 1/19/01

285 ATT12 daysMon 1/8/01Fri 1/19/01

286 Illuminet12 daysMon 1/8/01Fri 1/19/01

287 MCI Worldcom12 daysMon 1/8/01Fri 1/19/01

288 Sprint12 daysMon 1/8/01Fri 1/19/01

289 TCG12 daysMon 1/8/01Fri 1/19/01

290 GTE12 daysMon 1/8/01Fri 1/19/01

291 Brooks Fiber12 daysMon 1/8/01Fri 1/19/01

292 Cox Communications12 daysMon 1/8/01Fri 1/19/01

293 Teligent12 daysMon 1/8/01Fri 1/19/01

294 ATT Wireless12 daysMon 1/8/01Fri 1/19/01

295 GTEINS12 daysMon 1/8/01Fri 1/19/01

296 ICI12 daysMon 1/8/01Fri 1/19/01

297 Qwest12 daysMon 1/8/01Fri 1/19/01

298 TNSI12 daysMon 1/8/01Fri 1/19/01

299 Williams Communications12 daysMon 1/8/01Fri 1/19/01

300 Airtouch Cellular12 daysMon 1/8/01Fri 1/19/01

301 GST Telecom12 daysMon 1/8/01Fri 1/19/01

302 ICG12 daysMon 1/8/01Fri 1/19/01

303 Bell South12 daysMon 1/8/01Fri 1/19/01

304 Alltel12 daysMon 1/8/01Fri 1/19/01

305 Excel Communications12 daysMon 1/8/01Fri 1/19/01

306 US West12 daysMon 1/8/01Fri 1/19/01

307 McLoud USA (DTG)12 daysMon 1/8/01Fri 1/19/01

308 Region 5 (Western) Moratorium (if applicable)5 daysMon 1/8/01Fri 1/12/01Region 5 SPs

309 Region 5 (Western) Install Rel 3.0 Production Software - Produce and load Migration data file2 daysSat 1/13/01Sun 1/14/01NeuStar

310 Region 5 (Western) General Availability - LIVE1 dayMon 1/15/01Mon 1/15/01Region 5 SPs

311 Region 5 (Western) Moratorium (if applicable)5 daysMon 1/15/01Fri 1/19/01Region 5 SPs
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Task Name


Duration


Start


Finish


Resource Names


312


Region 6 (MidWest) Rollout


11 days


Mon 1/15/01


Fri 1/26/01


313


ATT


11 days


Mon 1/15/01


Fri 1/26/01


314


Illuminet


11 days


Mon 1/15/01


Fri 1/26/01


315


MCI Worldcom


11 days


Mon 1/15/01


Fri 1/26/01


316


Sprint


11 days


Mon 1/15/01


Fri 1/26/01


317


TCG


11 days


Mon 1/15/01


Fri 1/26/01


318


GTE


11 days


Mon 1/15/01


Fri 1/26/01


319


Brooks Fiber


11 days


Mon 1/15/01


Fri 1/26/01


320


Allegiance


11 days


Mon 1/15/01


Fri 1/26/01


321


Teligent


11 days


Mon 1/15/01


Fri 1/26/01


322


ATT Wireless


11 days


Mon 1/15/01


Fri 1/26/01


323


GTEINS


11 days


Mon 1/15/01


Fri 1/26/01


324


ICI


11 days


Mon 1/15/01


Fri 1/26/01


325


TNSI


11 days


Mon 1/15/01


Fri 1/26/01


326


Williams Communications


11 days


Mon 1/15/01


Fri 1/26/01


327


ICG


11 days


Mon 1/15/01


Fri 1/26/01


328


Ameritech Cellular


11 days


Mon 1/15/01


Fri 1/26/01


329


Alltel


11 days


Mon 1/15/01


Fri 1/26/01


330


Excel Communications


11 days


Mon 1/15/01


Fri 1/26/01


331


Ameritech


11 days


Mon 1/15/01


Fri 1/26/01


332


Cincinnati Bell


11 days


Mon 1/15/01


Fri 1/26/01


333


US Xchange


11 days


Mon 1/15/01


Fri 1/26/01


334


Region 6 (MidWest) Moratorium (if applicable)


5 days


Mon 1/15/01


Fri 1/19/01


Region 6 SPs


335


Region 6 (MidWest) Install Rel 3.0 Production Software - Produce and load Migration data file


1 day


Sat 1/20/01


Sun 1/21/01


NeuStar


336


Region 6 (MidWest) General Availability - LIVE


1 day


Mon 1/22/01


Mon 1/22/01


Region 6 SPs


337


Region 6 (MidWest) Moratorium (if applicable)


5 days


Mon 1/22/01


Fri 1/26/01


Region 6 SPs




ID Task NameDurationStartFinishResource Names

312 Region 6 (MidWest) Rollout11 daysMon 1/15/01Fri 1/26/01

313 ATT11 daysMon 1/15/01Fri 1/26/01

314 Illuminet11 daysMon 1/15/01Fri 1/26/01

315 MCI Worldcom11 daysMon 1/15/01Fri 1/26/01

316 Sprint11 daysMon 1/15/01Fri 1/26/01

317 TCG11 daysMon 1/15/01Fri 1/26/01

318 GTE11 daysMon 1/15/01Fri 1/26/01

319 Brooks Fiber11 daysMon 1/15/01Fri 1/26/01

320 Allegiance11 daysMon 1/15/01Fri 1/26/01

321 Teligent11 daysMon 1/15/01Fri 1/26/01

322 ATT Wireless11 daysMon 1/15/01Fri 1/26/01

323 GTEINS11 daysMon 1/15/01Fri 1/26/01

324 ICI11 daysMon 1/15/01Fri 1/26/01

325 TNSI11 daysMon 1/15/01Fri 1/26/01

326 Williams Communications11 daysMon 1/15/01Fri 1/26/01

327 ICG11 daysMon 1/15/01Fri 1/26/01

328 Ameritech Cellular11 daysMon 1/15/01Fri 1/26/01

329 Alltel11 daysMon 1/15/01Fri 1/26/01

330 Excel Communications11 daysMon 1/15/01Fri 1/26/01

331 Ameritech11 daysMon 1/15/01Fri 1/26/01

332 Cincinnati Bell11 daysMon 1/15/01Fri 1/26/01

333 US Xchange11 daysMon 1/15/01Fri 1/26/01

334 Region 6 (MidWest) Moratorium (if applicable)5 daysMon 1/15/01Fri 1/19/01Region 6 SPs

335 Region 6 (MidWest) Install Rel 3.0 Production Software - Produce and load Migration data file1 daySat 1/20/01Sun 1/21/01NeuStar

336 Region 6 (MidWest) General Availability - LIVE1 dayMon 1/22/01Mon 1/22/01Region 6 SPs

337 Region 6 (MidWest) Moratorium (if applicable)5 daysMon 1/22/01Fri 1/26/01Region 6 SPs
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Task Name
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Resource Names


338


Region 7 (MidAtlantic) Rollout


11 days


Mon 1/22/01


Fri 2/2/01


339


ATT


11 days


Mon 1/22/01


Fri 2/2/01


340


Illuminet


11 days


Mon 1/22/01


Fri 2/2/01


341


MCI Worldcom


11 days


Mon 1/22/01


Fri 2/2/01


342


Sprint


11 days


Mon 1/22/01


Fri 2/2/01


343


TCG


11 days


Mon 1/22/01


Fri 2/2/01


344


GTE


11 days


Mon 1/22/01


Fri 2/2/01


345


Bell Atlantic


11 days


Mon 1/22/01


Fri 2/2/01


346


Cox  Communications


11 days


Mon 1/22/01


Fri 2/2/01


347


Allegiance


11 days


Mon 1/22/01


Fri 2/2/01


348


SNET


11 days


Mon 1/22/01


Fri 2/2/01


349


North American Telecom


11 days


Mon 1/22/01


Fri 2/2/01


350


Teligent


11 days


Mon 1/22/01


Fri 2/2/01


351


ATT Wireless


11 days


Mon 1/22/01


Fri 2/2/01


352


GTEINS


11 days


Mon 1/22/01


Fri 2/2/01


353


ICI


11 days


Mon 1/22/01


Fri 2/2/01


354


Qwest


11 days


Mon 1/22/01


Fri 2/2/01


355


TNSI


11 days


Mon 1/22/01


Fri 2/2/01


356


Williams Communications


11 days


Mon 1/22/01


Fri 2/2/01


357


Alltel


11 days


Mon 1/22/01


Fri 2/2/01


358


Excel Communications


11 days


Mon 1/22/01


Fri 2/2/01


359


Region 7 (MidAtlantic) Moratorium (if applicable)


5 days


Mon 1/22/01


Fri 1/26/01


Region 7 SPs


360


Region 7 (MidAtlantic) Install Rel 3.0 Production Software - Produce and load Migration data file


1 day


Sat 1/27/01


Sun 1/28/01


NeuStar


361


Region 7 (MidAtlantic) General Availability - LIVE


1 day


Mon 1/29/01


Mon 1/29/01


Region 7 SPs


362


Region 7 (MidAtlantic) Moratorium (if applicable)


5 days


Mon 1/29/01


Fri 2/2/01


Region 7 SPs




ID Task NameDurationStartFinishResource Names

338 Region 7 (MidAtlantic) Rollout11 daysMon 1/22/01Fri 2/2/01

339 ATT11 daysMon 1/22/01Fri 2/2/01

340 Illuminet11 daysMon 1/22/01Fri 2/2/01

341 MCI Worldcom11 daysMon 1/22/01Fri 2/2/01

342 Sprint11 daysMon 1/22/01Fri 2/2/01

343 TCG11 daysMon 1/22/01Fri 2/2/01

344 GTE11 daysMon 1/22/01Fri 2/2/01

345 Bell Atlantic11 daysMon 1/22/01Fri 2/2/01

346 Cox  Communications11 daysMon 1/22/01Fri 2/2/01

347 Allegiance11 daysMon 1/22/01Fri 2/2/01

348 SNET11 daysMon 1/22/01Fri 2/2/01

349 North American Telecom11 daysMon 1/22/01Fri 2/2/01

350 Teligent11 daysMon 1/22/01Fri 2/2/01

351 ATT Wireless11 daysMon 1/22/01Fri 2/2/01

352 GTEINS11 daysMon 1/22/01Fri 2/2/01

353 ICI11 daysMon 1/22/01Fri 2/2/01

354 Qwest11 daysMon 1/22/01Fri 2/2/01

355 TNSI11 daysMon 1/22/01Fri 2/2/01

356 Williams Communications11 daysMon 1/22/01Fri 2/2/01

357 Alltel11 daysMon 1/22/01Fri 2/2/01

358 Excel Communications11 daysMon 1/22/01Fri 2/2/01

359 Region 7 (MidAtlantic) Moratorium (if applicable)5 daysMon 1/22/01Fri 1/26/01Region 7 SPs

360 Region 7 (MidAtlantic) Install Rel 3.0 Production Software - Produce and load Migration data file1 daySat 1/27/01Sun 1/28/01NeuStar

361 Region 7 (MidAtlantic) General Availability - LIVE1 dayMon 1/29/01Mon 1/29/01Region 7 SPs

362 Region 7 (MidAtlantic) Moratorium (if applicable)5 daysMon 1/29/01Fri 2/2/01Region 7 SPs
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