Wireless Testing Sub Committee

Las Vegas, NV

December 9 - 10, 2002

Attendees:


Ron Wuesthoff AWS, Susan Sill AWS, Janet Bishop AWS, Joe Charles Cingular Wireless, Viresh Gulati AWS, Sean Hawkins AWS, Binata Bose Nextel, Jim Grasser Cingular Wireless, Rick Jones NENA, Charlotte Holden USCC, Marlene Nolan USCC, Jeffrey Manning USCC, Charlie Case Alltell, Kathy McGinn RCC,  Lonnie Keck AWS, Jean Anthony Telecom Software, Glenn Mills TSI, Ron Whitson Sprint LTD, Keagan O’Rourke ESI, Rick Dressner Sprint PCS, Paul Warga Telecordia, Dave Alexander Sprint PCS.
New Business:

Atlanta meeting minute’s reviewed/approved.

New Business:

As discussed:

The meeting format has been changed again.  It was requested by the WNPO to hold a joint meeting between the WNPO and WTSC on Monday mornings, and then the two groups convene as normal Monday afternoon and all day Tuesday.  We’ll give it a try in Phoenix.

Based on the current OBF/WICIS 2.0 Milestone information (attached), LNP Ph II ICP and end-to-end testing is on a critical path to meet the 11/24/03 dead line.
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Facility orders between carriers and/or clearinghouses should be ordered ASAP.

Justification:  Based on current information, T1 facility orders are taking 16-18 weeks to complete.  If a facility is ordered the first week of January, allowing 16-week delivery and one week of test, the earliest firewall punching could start is 4/28, if it takes two weeks for firewall punching, ICP would then start on 5/12.  Looking at a 16-week delivery, one week of testing, six week of firewall punching, ICP would start 6/9. 

If a service provider is considering a clearinghouse solution it would be advisable to involve their network facility engineers early I the process to speed the ordering process as much as possible

Vendors are scheduled to deliver the WICIS 2.0 APIs on or before 2/14/03.  Vendor and carrier IT departments need to start development of their system immediately.  ICP testing with WICIS 2.0 is slated to start on 6/1/03 per their milestone report.  Various vendors and carriers that participate in the OBF/WICIS forum agreed to this schedule.

It would be highly desirable for carriers and their clearinghouses to start and/or continue ICP testing with OBF 0.5 or 1.0.  Previous history indicated there are challenges with the early stages of ICP testing.  Basic communication and security can present major obstacles.  It is strongly recommended that carriers/clearing houses not wait to start ICP testing until WICIS 2.0 is available.

All carriers need to participate in call completion testing that is currently underway and identify a SPOC for these test activities and get prepared to participate in ICP testing early in 2003.

To facilitate timely ICP testing it is suggested carriers and/or their clearinghouses be able to support multiple versions of OBF/WICIS.  This may require additional 
resources to accomplish and may require negotiations with your clearinghouse.

Any major issues discovered during any of the activities most likely will jeopardize a carriers being successful in meeting the 11/124/03 LNP Ph II portability mandate.

New Issue: Presented by WTSC


· Starting with the Las Vegas December meeting, WTSC will convene at 9am local time each day. 

2003 Travel Schedule:
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WTSC Participation:

· Concern was expressed over the few numbers of carriers participating in the WTSC meetings and inter-carrier testing.  

· In an attempt to gain more contacts and hopefully more testing partners, the Single Point of Contact (SPOC) list will be included with the meeting minutes. It has been requested that each carrier review it and provide any updates back to the WTSC co-chairs.  (joseph.charles@cingular.com, ron.wuesthoff@attws.com) 
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Testing Concerns:

· A blank reporting form has been included as a template for reporting inter-carrier test results back to the WNPO/WTSC.  The carriers that tested in the Las Vegas MSA designed these templates and should not include any proprietary information. 
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Industry Test Updates:

· Las Vegas testing has completed. 
· Orlando Testing has completed.

· Seattle/Portland Testing has completed.

· Milwaukee Testing has completed.

· Knoxville Testing has completed.

· Des Moines Testing has completed.

Clearinghouse

· Testing currently underway between Nightfire and Verisign

Raleigh, NC* (tentative)

· March 2003

· Cingular, Alltell, Sprint LTD, AWS

· Invitation to join test effort will also be extended to US Cellular.

· Carriers interested in joining this test effort should contact one of the participating carriers SPOC’s.

Hartford, CT

· Testing delayed to January 6, 2003 start

· SBC Services, Inc., AWS

· Carriers interested in joining this test effort should contact one of the participating carriers SPOC’s.

· Another round of testing will also occur on 2/10/03.

Washington DC/Baltimore, MD

· Testing starts 1/20/03

· AWS, Sprint PCS, Cingular Wireless*, Nextel*, Verizon Wireless

· Carriers interested in joining this test effort should contact one of the participating carriers SPOC’s.

Indianapolis, IN

· Testing starts 3/3/03

· Cingular Wireless, AWS, SBC Wireline

· Carriers interested in joining this test effort should contact one of the participating carriers SPOC’s

Dallas/Ft. Worth, TX

· Testing Starts 3/31/03

· Cingular Wireless, SBC Wireline, Nextel, Sprint PCS, AWS

· Carriers interested in joining this test effort should contact one of the participating carriers SPOC’s

New York, NY

· Testing Starts 4/28/03

· AWS, Nextel, T-Mobile*, Verizon Wireless*, Sprint PCS

· Carriers interested in joining this test effort should contact one of the participating carriers SPOC’s

Los Angeles, CA

· Testing starts May, 2003

· Cingular Wireless*, Nextel*, Sprint PCS, AWS, SBC Wireline, Verizon Wireless*

· Carriers interested in joining this test effort should contact one of the participating carriers SPOC’s

NOTE:

* Carriers have not committed to this test effort.

Carrier Requests:

Sprint PCS is requesting test partners in the following MSA’s:

· Baton Rouge, LA

· Shreveport, LA

· Charleston, SC

· Jackson, MS

· Montgomery, AL

· St. Cloud, MN

Nextel is requesting test partners in the following MSA’s:

· Orlando, FL

· Denver, CO

· Detroit, MI

AWS is requesting test partners in the following MSA’s:

· W. Palm Beach, FL

· Miami, FL

· Ft. Lauderdale, FL

Cingular Wireless is requesting test partners in the following MSA’s:

· Chicago, IL

· Atlanta, GA

· Raleigh, NC

· Lubbock, TX

SBC Wireline is requesting test partners in the following MSA’s:

· Los Angeles, CA

Sprint Wireline is requesting test partners in the following MSA’s:

· Johnson City, TN

General Information:

· To subscribe to the WNPO exploder list, visit:  http/lists.neustar.biz/mailman/listinfo.cig, select “wireless ops” and add yourself to the list.

Next Meeting:

January 13 - 14, 2003

Phoenix, Arizona
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WNP Testing Coordinators (Single Point of contacts)


11/15/2002


Wireless Service Providers (14)


		COMPANY

		NPAC REGIONS


All unless noted

		NAME

		E-mail

		Phone


O – Office


M – Mobile



		ACS Wireless

		Not in top 100 MSAs

		Jane Katkus

		Jane.katkus@acsalaska.com

		



		ALLTEL Communications




		

		Charlie Case

		Charles.case@alltel.com

		501-905-5503 (O)


501-529-5503 (M)



		AT&T Wireless

		

		Susan Sill

		Susan.sill@attws.com

		425-580-5642 (O)


206-954-2300 (M)



		Cingular Wireless

		

		Joe Charles

		Joseph.charles@cingular.com

		972-907-6973 (O)


817-688-1117 (M)



		Dobson Cellular

		MW

		Sean O’Hara

		Sean.o'hara@dobson.net

		330-509-6510



		Nextel

		

		Meredith Cummings

		Meredith.cummings@nextel.com

		703-547-5407



		

		

		Shelia Sheppard

		Sheila.sheppard@nextel.com

		



		Qwest Wireless

		W

		John Weakley

		Jweakle@qwest.com

		720-947-1215



		

		W

		Joseph Gormley

		Jrgorml@qwest.com

		720-947-7787



		Rural Cellular Corporation

		

		Kathy McGinn

		Kathyjm@rccw.com

		320-808-2482



		Sprint PCS

		

		Dave Alexander

		Dalexa10@sprintspectrum.com

		816-559-4268 (O)



		Telecorp PCS

		

		Viresh Gulati

		Viresh.gulati@ATTWS.com

		703-236-1291



		Triton PCS

		

		Caryn Almgren

		Calmgren@triton.pcs.com

		



		

		

		David George

		Dgeorge@tritonpcs.com

		610-722-4487



		U.S. Cellular

		

		Marlene Nolan

		Marlene.nolan@uscellular.com

		773-864-8047 (O)


847-420-3148 (M)



		Verizon Wireless

		

		Julie Groenen

		julie.groenen@verizonwireless.com

		



		

		

		Chuck Dodsley

		Chuck.dodsely@verizonwireless.com

		425-603-8443 (O)


206-714-1945 (M)



		T-Mobile

		

		Chris Joul

		Chris.joule@T-Mobile.com

		425-444-1159 (M)
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		Milestone

		Guideline Interval to next milestone

		WICIS 2.0                    



		WIM0

		Next WICIS release date consensus

		6 mo

		9-1-02



		WIM1

		Issues Completed


1. Notify IT staffs


2. Planning for final WICIS dates

		2 mo

		10-15-02



		WIM2

		Draft WICIS version released for review


1. IT Development begins for SP’s and Vendors


2. Produce Business Requirements and Methods & Procedures

		2 mo

		11-8-02



		WIM2A

		WICIS Draft review at OBF

		4 weeks

		11-18-02



		WIM2B    

		Reviewed WICIS posted to web

		

		11-22-02



		WIM3

		Final WICIS version approved


1. SP’s request interface spec from vendors


2. Software updates from draft spec

		9 mo (min 3 mo)

		12-13-02



		WIM3A

		Draft Interface Spec received from vendors – SP development begins

		

		2-14-03



		WIM4

		Initial Software delivery (IT/vendors) ready for testing


1. Install software


2. Configure

		1 mo

		5-1-03



		WIM5

		Start Testing 


1. Internal Testing


2. External (inter-carrier) Testing

		3 mo

		6-1-03



		WIM5B

		Final Software Release

		

		9-1-02



		WIM6

		End Test

		1 mo

		11-23-03



		WIM7 

		Implement new WICIS version – all carriers comply (Sunrise of 2.0, Sunset of 1.0)

		

		11-23-03
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WNPO / LNPA WG MEETING SCHEDULE for 2003

Month

Days

Location


Host

January

13 – 16

Phoenix, AZ*


Qwest


February
17 – 20

Tampa, FL


TSI


March

10 – 13

San Antonio, TX*

SBC


April

7 – 10

Sterling, VA


NeuStar


May

5 – 8

Overland Park, KS

Sprint


June

9 – 12

NYC or Atlanta


AT&T


July

7 – 10

Chicago, IL


U.S. Cellular / Cingular Wireless


August

11 – 14

Redmond, WA*

AWS


September
15 – 18

Portland, ME*


Verizon


October

13 – 16

TBD



Canadian Consortium


November
10 – 13

Kansas City, MO?

VeriSign


December
8 – 11

San Diego, CA*

Telcordia


NOTE:  an asterisk next to a location signifies a tentative location, but not confirmed
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AWS

		MSA		Test Partner Carrier		# Provisioning Tests Scheduled / Completed		# Non-Coordinated Tests Performed by AWS		# Coord. Tests Scheduled / Completed		911 Tests Scheduled / Completed		SMS Tests Scheduled / Completed		Round Robin Test   Provisioning / Network		Notes / Comments



&CAWS LNP II Inter-Carrier Test Results - Las Vegas



Cingular

		MSA		Test Partner Carrier		# Provisioning Tests Scheduled / Completed		# Non-Coordinated Tests Performed by Cingular		# Coord. Tests Scheduled / Completed		911 Tests Scheduled / Completed		SMS Tests Scheduled / Completed		Round Robin Test   Provisioning / Network		Notes / Comments



&CCingular Inter-Carrier Test Results - Las Vegas



Sprint LTD

		MSA		Test Partner Carrier		# Provisioning Tests Scheduled / Completed		# Non-Coordinated Tests Performed by Sprint LTD		# Coord. Tests Scheduled / Completed		911 Tests Scheduled / Completed		SMS Tests Scheduled / Completed		Round Robin Test   Provisioning / Network		Notes / Comments



&CSprint LTD LNP II Inter-Carrier Test Results - Las Vegas



Verizon Wireless

		MSA		Test Partner Carrier		# Provisioning Tests Scheduled / Completed		# Non-Coordinated Tests Performed by Verizon Wireless		# Coord. Tests Scheduled / Completed		911 Tests Scheduled / Completed		SMS Tests Scheduled / Completed		Round Robin Test   Provisioning / Network		Notes / Comments



&CVerizon Wireless LNP Inter-Carrier Test Results - Las Vegas



Sprint PCS

		MSA		Test Partner Carrier		# Provisioning Tests Scheduled / Completed		# Non-Coordinated Tests Performed by Sprint PCS		# Coord. Tests Scheduled / Completed		911 Tests Scheduled / Completed		SMS Tests Scheduled / Completed		Round Robin Test   Provisioning / Network		Notes / Comments

		Las Vegas



&CSprint PCS LNP II Inter-Carrier Test Results - Las Vegas



Carrier Name

		





New Carrier

		






