Wireless Number Portability Subcommittee (WNPSC) Status Report to NANC                          Wireless Only Issues, updated 7/13/00


Item Number

Priority (H,M,L)
Description
Status/Resolution
Due Date

1 H

Test Plan
Development of test plan for turn-up and wireless to wireless inter-carrier testing. 
Test plan is being developed by Test Sub-Working Group (SWG).  The Test SWG met on June 26-28 and continued  work on the Test Plan..
2Q00

2 H

Inter-carrier Communications


Develop an inter-carrier 

communications process to enable

quick and efficient wireless to wireless porting to accommodate our customer’s needs.  
A CTIA Technical Team, open to all industry participants, developed a recommendation on the operational and technical requirements for the pre-port Intercarrier Communications Process.  On February 24-25th, a CTIA sponsored industry forum reviewed and approved the Wireless Intercarrier Communications report.  CTIA missed the April 11th and 12th deadlines for Board approval and distribution of the report to the wireless industry as a basis for SOA LNP requirements. On June 15, 2000, the CTIA Board approved the report. CLOSED
1Q00

3 H

Standards
· Monitor standards development for  MIN/MDN separation, and CLASS, LIDB, and SMS services in order to ensure timely manufacture of hardware and software for WNP.

· Monitor standards development for other enhanced services to ensure timely manufacture of hardware and software for WNP.
· On 10/11/99, T1S1.6 , TR45.2 and T1P1.5 presented the standards overview.  Standards for CCPN are complete.  

· Continue gap  analysis of network, billing and back office  requirements

· A liaison was sent  to  TR45.2 and T1P1.5 requesting that JIP be made a wireless requirement to support billing

· T1P1.5 is investigating the feasibility of supporting the JIP

· TR 45.2 adopted TIA/EIA-93-B which includes the JIP


4/30/00

4 H

Network/OSS Infrastructure development monitoring.
Ensure timely availability of network and OSS hardware and software for WNP including switch upgrades, provisioning systems, and third party platforms.
All service providers should analysis their network, signaling, billing, and back office configurations to identify hardware and software upgrades required to support LNP.

CLOSED
4/30/00

5 H

MIN/MDN Separation
All MIN based wireless service providers must separate the MIN and MDN in all OSS and network elements in order to support nation wide roaming in a WNP environment.
MIN based providers must determine their functional specifications for separation of the MDN and MIN/MSID in all network and back office systems.

CLOSED
4/30/00
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Priority (H,M,L)
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Status/Resolution
Due Date

6 L

MIN Administration
Monitor provision of  MBI Administration 


· CTIA is developing the RFP for the MBI Administrator.  
· Implement MBI Administration
· 4Q99

· 3Q01

7 H

Wireless Participation
Knowledge and education for all wireless carriers on WNP implementation requirements.  
Issue Public Notice to Industry requesting wireless participation in the WNPSC.  Agreed to provide draft of content for Public Notice to expedite issuance of a Public Notice.  WNPSC requested USTA, CTIA, PCIA, and OPASTCO to distribution information letter to its membership at 4/99 NANC meeting.  CLOSED.
6/99

8 M

Milestone/

Tracking Report
A project management report that tracks WNP implementation schedule.
· Revise existing milestone report to reflect WNP timeline and associated tasks as required.

· Develop proposal for NPAC notification requirement to determine NPAC 2001 testing schedule

· Drafted NPAC Certification and Turn Up Testing notification letter

· Identified distribution list of CMRS providers for Neustar publications on NPAC notification
11/99



9 M

NIIF LNP Guidelines
Monitor NIIF LNP issues and guidelines and update as needed for wireless number portability.
· Monitor




10 H

Wireless Number Portability Report
Document wireless industry agreements and guidelines for Wireless Number Portability implementation
 Completed WNPSC Wireless Number Portability Technical, Operational and Implementation Phase II Requirements Report and submitted the report to the NANC.
7/00

