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	Meeting Title:
	Inter-carrier Testing Committee MEETING MINUTES

	Meeting Date:
	08/24/2010
	Next Meeting Date:
	09/28/2010

	Attendees: 
	Deb Tucker, Mohamed Samater, Teresa Patton, Tina Plaisance, Lonnie Keck, Dave Lund, Bridget Alexander, Syed Mubeen, Matt Timmermann, Bridget Alexander, Tracey Guidotti


	Conducted by:
	Teresa Patton, Mohamed Samater and Bridget Alexander
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Participants are asked to provide their feedback for Lessons Learned to Teresa Patton



	OPEN
	ALL
	08/27/2010
	08/24/2010

	2. 
	Carriers that are interested in assisting with the smaller carrier ONE DAY Porting testing effort should send Bridget Alexander an email informing her their availability for a call to discuss/establish test schedule
	OPEN
	Carriers
	09/28/2010
	08/25/2010



	Record significant Topics, Presenters, Decisions:


Discussions:

· The ITC subcommittee participants reviewed ICT Lessons Learned Document for WICIS 5.0.0 

· The committee also discussed plans for the second part of ONE DAY porting testing effort. Action item was assigned to let Bridget Alexander know their availability in terms of date for a call to establish the test schedule

· The participants recommended that carriers should concentrate on Sep, Oct, Nov dates to assist smaller carriers with ONE DAY porting  testing effort 



All are asked to provide their Lessons Learned feedback to Teresa Patton at the latest on Friday August 27, 2010


Here is the latest Lessons Learned DRAFT Document:








Upcoming Meeting


Next checkpoint meeting is scheduled for the Sep 28th, 2010 at 4:00PM to 4:30PM ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424#)


Current tentatively planned Test Schedule 
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Lessons Learned for initial Simple Port Interval Reduction Testing 

1st implementation

OVERVIEW

Wireless to Wireless testing for WICIS 5.0.0/Simple Port Reduction interval was successful. The test execution went very smoothly.  No interoperability issues were identified during testing or upon implementation of WICIS 5.0.0.



Intermodal testing presented a number of issues and very little testing was able to be completed. 

LESSONS LEARNED

1. Test Planning

· Additional time needs to be included in the scheduled for intermodal test planning.  Sufficient time is needed to agree on the test plan and to complete all required test documentation.

· LNPA WG members should communicate the Industry Test Plan and other documentation internally to their test groups to ensure that the intercarrier testing needs are understood.

· Service Providers should utilize the industry test plans and scenarios as much as possible. Where the industry test plan can’t be used it is recommended that the Service Provider’s  test teams review the industry documentation and map their existing test scenarios to the industry plan.

· Agreements on which NPA-NXX’s are to be utilized in test execution need to be adhered to. Late minute changes to telephone number selection can cause many issues and require test environment configuration changes.

· As part of the test planning it is recommended the Service Providers agree on how issues will be communicated and what expected response times will be.

· Due to the complexities between Wireline and Wireless Service Providers additional test execution time should be planned for. 

· Trading Partner profiles need to be double checked for accuracy (CLEC Profiles specifically)

· 



2. Test Execution

· Service Provider test environments should match as closely as possible the same configurations and set-up as production environments. Where there are significant differences those difference should be acknowledged. 

· Intercarrier testing should include as many impacted LNP systems as possible (end to end testing)

3.  Implementation

· System changes impacting a service provider’s trading partners need to be communicated as early as possible. Early communication will allow all service providers the time needed to identify impacts and make required enhancements to their internal systems and processes. Due to the lateness in a couple of service providers communicating their system changes many carriers were forced to resort to manual processing until they could update their corresponding systems to support the changes. 

· Special processing required due to new implementations need to b e clearly communicated and potentially discussed among the Service Provider community.

· Trading Partner profiles need to be double checked for accuracy (CLEC Profiles specifically)
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1 DAY PORTING

INTERCARRIER TESTING 

TIMELINE

Jun 2010

6/6/2010

WICIS 5.0.0 

Sunrise

First date carriers 

can turn-up WICIS 5.0.0

Mar 2011

3/13/2011

WICIS 4.0.0 Sunset

All carriers must 

support WICIS 5.0.0 

all ICP transactions 

must be sent with 

WICIS_REL_NO = 5.0.0

Aug 2010

8/1/2010

FCC 09-41 Simple Port

Interval Ready Date

May 2010-Aug 2010

Intercarrier Testing 

For carriers

Going live sometime 

On or before FCC 09-41

Initial Implementation Date 

Mar 2010-May 2010

Wireless ICP 

Vendor to Vendor

Testing

Aug 2010-Feb 2011

Intercarrier Testing 

For carriers

Going live sometime 

after FCC 09-41 Initial 

Implementation Date 

Mar 2010-Apr 2010

3/15 -4/9

May 2010-Jul 2010

Carrier/NPAC Testing

3/31/10

3/31/2010

Test Plan

Documentation

Completed

Feb 2010

2/24/2010

Test Plan

Draft Available

For ITC Review


