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	Meeting Title:
	Inter-carrier Testing Committee MEETING MINUTES

	Meeting Date:
	02/18/2008
	Next Meeting Date:
	02/26/2010

	Attendees: 
	Teresa Patton , Anh Nguyen, Mohamed Samater, Mubeen Saifullah, David Lund, Bridget Alexander, Lonnie Keck, Carolyn Brown, Jan Doell, Adam Newman, Tracey Guidotti, Vanitha Karunamurthy, Tonya Woods


	Conducted by:
	Teresa Patton, Mohamed Samater and Bridget Alexander
	Recorded by:
	Mohamed Samater

	
	
	
	


	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Participants are asked to come to the next meeting prepared to discuss their availability to participate in Intercarrier testing at the same time as the ITP (SOA <->NPAC) 
	OPEN
	Carriers
	03/15/10
	01/27/10

	2. 
	Participants need to determine what types of testing they will be able to support (Simple and/or complex). 
	OPEN
	Carriers
	03/15/10
	01/27/10

	3. 
	Participants are asked to send an email to Teresa Patton if they plan to assist with Wireless Test Plan creation, or to Anh Nguyen/Bridget Alexander for Wireline/Intermodal Test Plan creation
	CLOSED
	Committee Participants 
	03/15/10
	02/18/10

	4. 
	Carriers need to provide dates when they plan to support/start performing intercarrier testing
	     OPEN
	Carriers 
	Ongoing
	01/27/10

	5. 
	
	
	
	
	


	Record significant Topics, Presenters, Decisions:


Discussions:

The committee reviewed the open action items. 

1. Carriers need to provide dates when they plan to support/start performing intercarrier testing.

a. Also, we need to indicate the type of testing carriers are available for on these dates….automated port in, automated port out, manual port in, manual port out, etc
b. The Cho-Chairs requested to have test availability dates for those carriers supporting the August 2nd implementation by March 15th. This will assist with the creation of the test schedule document
c. Carriers are requested to send this information to Teresa Patton via email and she will put together a matrix to be shared
2. Availability to participate in Intercarrier testing at the same time as the ITP (SOA <->NPAC)

a. For any carrier available to test beginning in May will their availability overlap with the Carrier Certification Testing with NPAC – and if so will they be able to support both testing efforts at the same time?

3. Participants need to determine what types of testing they will be able to support (Simple and/or complex).

4. Participants are asked to send an email to Teresa Patton if they plan to assist with Wireless Test Plan creation, or to Anh Nguyen/Bridget Alexander for Wireline/Intermodal Test Plan creation

a. This action item was closed.

· Committee participants discussed and confirmed that a draft Test Plan doc will be available by 2/24 in order to review the document at the 2/26 meeting. The document will be sent sometime prior the 2/26 meeting
· All were reminded to communicate testing dates once it’s announced by their respective carriers  
· Vendors confirmed they will be conducting WICIS 5.0.0 testing as well as 4.0.0 to 5.0.0 in an effort to test WICIS’s built in backward compatibility

Upcoming Meeting

· Next full committee meeting is scheduled for Friday February 26th 2010 at 1 to 3 PM ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )
Scheduled Meetings
· Mar 17th, 2010 at 3PM – 3:30PM ET Check Point
· Mar 30th, 2010 at 2 – 4 ET Wireline/Intermodal Test Plan Final Review
· Apr 1st, 2010 at 3 – 5PM ET Wireless Test Plan Review
Current tentatively planned Test Schedule 
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1 DAY PORTING

INTERCARRIER TESTING 

TIMELINE

Jun 2010

6/6/2010

WICIS 5.0.0 

Sunrise

First date carriers 

can turn-up WICIS 5.0.0

Mar 2011

3/13/2011

WICIS 4.0.0 Sunset

All carriers must 

support WICIS 5.0.0 

all ICP transactions 

must be sent with 

WICIS_REL_NO = 5.0.0

Aug 2010

8/1/2010

FCC 09-41 Simple Port

Interval Ready Date

May 2010-Aug 2010

Intercarrier Testing 

For carriers

Going live sometime 

On or before FCC 09-41

Initial Implementation Date 

Mar 2010-May 2010

Wireless ICP 

Vendor to Vendor

Testing

Aug 2010-Feb 2011

Intercarrier Testing 

For carriers

Going live sometime 

after FCC 09-41 Initial 

Implementation Date 

Mar 2010-Apr 2010

3/15 -4/9

May 2010-Jul 2010

Carrier/NPAC Testing

3/31/10

3/31/2010

Test Plan

Documentation

Completed

Feb 2010

2/24/2010

Test Plan

Draft Available

For ITC Review


Vendor to Vendor Testing Schedule 
To be published soon
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