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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	05/09/2008
	Next Meeting Date:
	05/19/2008

	Attendees: 
	Teresa Patton, Chris Elijah, Mohamed Samater, Mubeen Saifullah, David Lund, Doug Babcock, Mathew Timmermann, Chip Nelson, Joel Lavalley, Sasskya Filgueira.


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	


	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both carriers and vendors are asked to report if there are any changes to their WICIS 4.0 testing schedules. 
	CLOSED
	ALL
	1/11/2008
	1/24/2008

	2. 
	Regarding test case# 14 in the WNP test plan document, evaluate the feasibility of how  this test case can be carried out
	CLOSED
	Carriers
	01/11/2008
	1/11/2008

	3. 
	Vendors are asked if they can support Intermodel/fax testing for WICIS 4.0, if so, what are the Wireline carriers that would be ideal for such effort


	CLOSED
	Vendors
	12/13/2007
	12/13/2007

	4. 
	Carriers are asked to go back and assess whether SOA/NPAC regression testing will be needed for WICIS 4.0


	CLOSED
	ALL
	12/13/2007
	11/02/2007


	Record significant Topics, Presenters, Decisions:


Discussions:

· The vendors reported issues pertaining to environment connectivity. However, at this time the issues have been corrected and testing is in progress. Also, the project dates are not expected to be impacted and all vendor to vendor testing will be completed as originally planned

· There was question pertaining to the number orders/requests that should be transmitted for the load/performance testing. All have agree that 25 per carrier and total of 100 should be sufficient.

· At this time, the venders haven’t found any interoperability issues.

Upcoming Meetings
· Next meeting is scheduled for Monday May 19th 2008 at 11am – 1130am ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )
Test Schedule – Will include in each iteration of our meeting minutes

Vendor to Vendor Testing Schedule 

NeuStar with VeriSign – Apr 11th to Apr 18th 
NeuStar with Syniverse – Apr 21stto May 2nd 
Syniverse with NeuStar – May 2nd to May 9th
Overall project timeline
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2/15/2008

4.0.0 ICP Delivery

2/15/2008-5/2/2008

Carrier Regression

Testing

5/5/2008-5/15/2008

InterCarrier 

Configuration

9/15/2008

WICIS 4.0.0 Flashcut

8/11/2008-9/5/2008

Fix / Re-Test

11/12/2007-2/6/2008

WICIS 4.0.0 Test Plan

5/15/2008-8/8/2008

Intercarrier Testing

2/6/2008

WICIS 4.0.0 Test Plan/Document

Completed

2/25/2008-3/5/2008

Vendor Testing 

Configuration

9/5/2008

4.0.0 ICT Completed

3/6/2008-5/15/2008

Vendor Testing

Functional

Performance
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