	Minutes and Action Form



	Prepared By :
	Mohamed Samater
	Phone #:
	206-384-1669

	Date Created:
	04/182008
	
	

	Last Updated By:
	Mohamed Samater
	Last Updated Date:
	04/18/2008

	
	
	
	


	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	04/18/2008
	Next Meeting Date:
	05/02/2008

	Attendees: 
	Teresa Patton , Chris Elijah, Kathy McGinn, Anh Nguyen, Deb Tucker, Mohamed Samater, David Lund, Lonnie Keck, Joe Cudo, Tina Plaisance, Mathew Timmermann, Joel Lavalley, Anh Nguyen, Doug Babcock, Jessica Tinker, Patricia Mayes, Chris Elijah. 


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	


	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both carriers and vendors are asked to report if there are any changes to their WICIS 4.0 testing schedules. 
	CLOSED
	ALL
	1/11/2008
	1/24/2008

	2. 
	Regarding test case# 14 in the WNP test plan document, evaluate the feasibility of how  this test case can be carried out
	CLOSED
	Carriers
	01/11/2008
	1/11/2008

	3. 
	Vendors are asked if they can support Intermodel/fax testing for WICIS 4.0, if so, what are the Wireline carriers that would be ideal for such effort


	CLOSED
	Vendors
	12/13/2007
	12/13/2007

	4. 
	Carriers are asked to go back and assess whether SOA/NPAC regression testing will be needed for WICIS 4.0


	CLOSED
	ALL
	12/13/2007
	11/02/2007

	5. 
	
	
	
	
	


	Record significant Topics, Presenters, Decisions:


Discussions:

· The vendors reported issues pertaining to environment connectivity. However, at this time the issues have been corrected and testing is in progress. Also, the below dates are not expected to be impacted and all vendor to vendor testing will be completed as originally planned
· Current vendor to vendor schedule
NeuStar with VeriSign – Apr 11th to Apr 18th 
NeuStar with Syniverse – Apr 21stto May 2nd 
Syniverse with NeuStar – May 2nd to May 9th
· Given the fact the magnitude of the WICIS 4.0 changes, the subcommittee considered how to better improve communications. Members indicated that the communication documents that were utilized for WICIS 3.1 are appropriate for this release as well. Consequently, the following is an example of what carriers need to communicate to the Co-Chair so that we can include it in the project minutes/updates. Also, this will assist us prevent double booking of testing efforts among carriers. 
· Here is the latest schedule reported to the Co Chairs:


[image: image1.emf]WICIS 4 0 0 ICT Test  Schedule 040308.xls


· Doug Babcock with Syniverse confirmed contacts needed from carriers that will be participating in the vendor to vendor testing efforts in order to help carry out load/performance testing. As precious planned, the respective vendors will be contacting their customer and solicit carrier involvement. Additionally, this will be ICP to ICP testing and will not include any SOA testing. 
Upcoming Meetings
· Next meeting is scheduled for Friday May 2nd 2008 at 12pm – 1230pm ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )
Test Schedule – Will include in each iteration of our meeting minutes

 Vendor to Vendor Testing Schedule 
NeuStar with VeriSign – Apr 11th to Apr 18th 
NeuStar with Syniverse – Apr 21stto May 2nd 
Syniverse with NeuStar – May 2nd to May 9th
Overall project timeline
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TEST AVAILABILITY

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		CARRIER		START DATE		END DATE		GEOGRAPHIC AREA / MKT		TEST POC		EMAIL		PHONE #

		MAY		Verizon Wireless		21-May-08		30-May-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		JUNE		RCC		2-Jun-08		27-Jun-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				AT&T		16-Jun-08		30-Jun-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				Verizon Wireless		2-Jun-08		20-Jun-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		JULY		AT&T		7-Jul-08		31-Jul-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		14-Jul-08		31-Jul-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		7-Jul-08		25-Jul-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		AUGUST		AT&T		1-Aug-08		29-Aug-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		1-Aug-08		29-Aug-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		4-Aug-08		22-Aug-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		SEPTEMBER
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TEST SCHEDULE

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		VENDOR		VENDOR		START DATE		END DATE		STATUS

		MARCH 16th - MAY 15th		Neustar		Verisign		11-Apr-08		18-Apr-08		Scheduled

				Neustar		Syniverse		21-Apr-08		2-May-08		Scheduled

				Verisign		Syniverse		2-May-08		9-May-08		Scheduled

				CARRIER A		CARRIER B		START DATE		END DATE		STATUS

		MAY 19th - MAY 30th

		JUNE 2nd - JUNE 13th

		JUNE 16th - JUNE 27th		AT&T		SPRINT		23-Jun-08		30-Jun-08		Tentatively Scheduled

				AT&T		RCR		16-Jun-08		27-Jun-08		Tentatively Scheduled

		JUNE 30th - JULY 11th		AT&T		SPRINT		7-Jul-08		11-Jul-08		Tentatively Scheduled

		JULY 14th - JULY 25th		AT&T		VERIZON		21-Jul-08		1-Aug-08		Tentatively Scheduled

				RCC		SPRINT		14-Jul-08		23-Jul-08		Tentatively Scheduled

		JULY 28th - AUG 8th		RCC		USC		28-Jul-08		1-Aug-08		Tentatively Scheduled

		AUG 11th - AUG 22nd

		AUG 25th - AUG 29th
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