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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	09/28/2007
	Next Meeting Date:
	09/05/2007

	Attendees: 
	Teresa Patton , Deb Tucker, Kathy McGill, Anh Nguyen, Mohamed Samater, Mubeen Saifullah, David Lund, Joe Cudo, Tina Bean, Adam Newman, Linda Meyn.


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	


	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both carriers and vendors are asked to think about the date they project their WICIS 4.0 testing will ideally be completed. 


	OPEN
	    ALL
	10/05/2007
	09/28/2007

	2. 
	NeuStar will reach out to it’s customers to ask if they can hold off opening flood gates in the flash-cut night.
	CLOSED
	 Mubeen
	09/28/2007
	09/21/2007

	3. 
	Everyone is asked to think about some off the test cases they’ll like to see included in WICIS 4.0 test plan document
	Deferred pending WICIS 3.1 project completion
	ALL
	08/23/07
	08/02/2007

	4. 
	Co-Chairs to ask Syniverse if they can conduct testing with NeuStar on the week of August 20th instead of the week of the 27th
	CLOSED
	Co-Chairs
	08/02/2007
	08/02/2007


	Record significant Topics, Presenters, Decisions:


Discussions:

· Four carriers reported issues while conducting Inter-Carrier Testing. 
· Main WICIS 3.1 issue that reported was due to the Timer Expiration after confirmation has been received. Defect Ticket is opened with the respective vendor.

· The subcommittee discussed the need for adequate time for WICIS 4.0 testing. At time, participants agreed that minimum of four to eight weeks will be appropriate enough to complete Inter-Carrier Testing.
	WEEK
	CARRIER A
	CARRIER B
	START DATE
	END DATE
	STATUS


	SEPT      24th – 28th 
	RCC
	VZW
	24-Sep
	25-Sep
	Started testing but not complete yet
	

	
	RCC
	USC
	26-Sep
	28-Sep
	Complete and Successful
	

	
	AT&T
	Metro PCS
	24-Sep
	28-Sep
	No update. Still in negotiation mode 
	

	
	VZW
	T-Mobile
	25-Sep
	25-Sep
	Rescheduled for next week
	

	
	RCC
	VZW
	24-Sep
	25-Sep
	Started testing but not complete yet
	

	
	
	
	
	
	
	


Upcoming Meetings
· Next meeting is scheduled for Friday October 05th 2007 at 3pm EST. This meeting will be held at the following conference bridge (1-888-288-7571 PIN: 146117
Test Schedule – Will include in each iteration of our meeting minutes

Vendor to Vendor Testing Schedule 

· NeuStar with Verisign   –   Sep 17—21   Complete and successful

· Verisign with Syniverse –  Sep 4—7       Complete and successful

· Syniverse with NeuStar –   Aug 27—30  Complete and successful

