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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	09/21/2007
	Next Meeting Date:
	09/28/2007

	Attendees: 
	Teresa Patton , Deb Tucker, Chris Elijah, Anh Nguyen, Mohamed Samater, Mubeen Saifullah, David Lund, Joe Cudo, Linda Myne, Matt Timmermann.


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	


	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	NueStar will reach out to it’s customers to ask if they can hold off opening flood gates in the flash-cut night.
	OPEN
	Mubeen
	09/28/2007
	09/21/2007

	2. 
	Everyone is asked to think about some off the test cases they’ll like to see included in WICIS 4.0 test plan document
	Deferred pending WICIS 3.1 project completion
	ALL
	08/23/07
	08/02/2007

	3. 
	Co-Chairs to ask Syniverse if they can conduct testing with NeuStar on the week of August 20th instead of the week of the 27th
	CLOSED
	Co-Chairs
	08/02/2007
	08/02/2007

	4. 
	All Subcommittee members are asked to determine the need for fax testing as well as intermodel testing.
	CLOSED
	ALL
	08/02/2007
	08/02/2007


	Record significant Topics, Presenters, Decisions:


Discussions:

· All of the vendors completed their testing and all the test scenarios were successful.

· NueStar will reach out to it’s customers to ask if they can hold off opening flood gates in the flash-cut night. This will assist all to ensure we don’t flood the clearing houses. 
· The bellow is current WICIS 3.1 ICT status for Sep 17th through the 21st:

	WEEK
	CARRIER A
	CARRIER B
	START DATE
	END DATE
	STATUS


	SEPT      17th - 21st
	RCC
	Sprint/Nextel
	17-Sep
	19-Sep
	Tested connectivity. Carriers will reschedule maybe next week for full ICT.
	

	
	US Cellular
	VZW
	18-Sep
	21-Sep
	This was scheduled to complete Friday the 21st 


	

	
	AT&T
	VZW
	18-Sep
	18-Sep
	Setup is complete but testing will be rescheduled 


	

	
	AT&T
	Triton PCS
	17-Sep
	21-Sep
	No update


	

	
	Verisign
	Neustar
	17-Sep
	21-Sep
	Complete


	

	
	RCC
	Dobson
	20-Sep
	21-Sep
	No update


	


Upcoming Meetings
· Next meeting is scheduled for Friday September 28th 2007 at 3pm EST. This meeting will be held at the following conference bridge (1-888-288-7571 PIN: 146117
Test Schedule – Will include in each iteration of our meeting minutes

Vendor to Vendor Testing Schedule 

· NeuStar with Verisign   –   Sep 17—21   Complete and successful

· Verisign with Syniverse –  Sep 4—7       Complete and successful

· Syniverse with NeuStar –   Aug 27—30  Complete and successful

