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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	05/18/2007
	Next Meeting Date:
	06/08/2007

	Attendees: 
	Teresa Patton , Deb Tucker, Chris Elijah, Anh Nguyen, Mohamed Samater, Jason Kempson, Mubeen Saifullah, David Lund, Joe Cudo, Doug Babcock, Lavinia Rotaru, Jessica Tinker, Chris Elijah.


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	


	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Send out information exchange document  between carriers to the WTSC participants 
	CLOSED
	Mohamed Samater
	05/18/07
	05/18/07

	2. 
	All are asked to confirm whether fax testing will be performed by their respective SP/Vendor 
	OPEN
	All WTSC participants
	05/18/07
	04/12/07

	3. 
	Syniverse and Verisign need to confirm when their vendor to vendor testing will be conducted 
	OPEN
	Syniverse and Verisign 
	05/18/07
	04/12/07

	4. 
	Syniverse is asked to confirm when carriers that utilize their services will be available to test with other carriers
	   CLOSED
	Syniverse
	06/8/07
	04/12/07


	Record significant Topics, Presenters, Decisions:


Discussions:

· Subcommittee participants started reviewing the revised test plan document; however, we were unable to complete the revision as we run out of time. In the next meeting, subcommittee members will try to finish reviewing the document.
· Syniverse reported response for action item#3 to the Co-Chairs. Per Syniverse, all carriers that utilize their services will not need to wait for the completion of vendor to vendor testing. Currently, WICIS 3.1 is expected to be loaded in Syniverse Test-4 environment the week of July 16th. Subsequently, carriers will be able to start testing anytime after July 16th.
· Syniverse also provided response for action item#5. Per Syniverse, there will not be any fax testing conducted with other trading partners or carriers. However, Syniverse conducts internal fax testing specific to their processes. 
· Correction from previous minutes, WICIS 3.0’s sunset (October 13, 2007; 23:59:59 (EST).

Upcoming Meetings
· Next meeting is scheduled for June 8th of 2007 at 11:00am EST. This meeting will be held at the following conference bridge (1-888-288-7571 PIN: 146117#).

Test Schedule – Will include in each iteration of our meeting minutes

· The subcommittee members discussed when the ICP vendors will be conducting their testing.

· The following dates/timeframes were provided by the respective vendor representative(s):

Vendor to Vendor Testing Schedule 

· NeuStar with Verisign – Sep 17 - 21
· NeuStar with Syniverse – Aug 20 - 31
· Syniverse with Verisign –???
· Syniverse with NeuStar –???
