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	Meeting Title:
	WTSC KICK-OFF MEETING 

	Meeting Date:
	04/12/2007
	Next Meeting Date:
	05/18/2007

	Attendees: 
	Teresa Patton , Deb Tucker, Chris Elijah, Kathy McGill, Anh Nguyen, Adele Johnson, Mohamed Samater, Jason Kempson, Mubeen Saifullah, David Lund, Joe Cudo, Doug Babcock.

	Unable to Attend:
	Jessica Tinker, Lavinia Rotaru

	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	


	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Review test plan document and provide feedback either to the Co-Chairs or to the group
	OPEN
	All WTSC participants
	05/18/07
	04/12/07

	2. 
	All are asked to confirm whether fax testing will be performed by the respective SP/Vendor 
	OPEN
	All WTSC participants
	05/18/07
	04/12/07

	3. 
	Syniverse and Verisign need to confirm when their vendor to vendor testing will be conducted 
	OPEN
	Syniverse and Verisign 
	05/18/07
	04/12/07

	4. 
	Provide copy of the document that were used in WICIS 3.0 for information exchange between carriers 
	CLOSED
	Kathy McGinn
	ASAP
	04/12/07

	5. 
	Syniverse is asked to confirm when carriers that utilize their services will be available to test with other carriers
	OPEN
	Syniverse
	05/18/07
	04/12/07


	Record significant Topics, Presenters, Decisions:


Discussions:

· Subcommittee participants went though the test cases in the test plan document. Everyone agreed that main test cases in the document account for  the changes in WICIS 3.1:

WICIS 3.1 Changes

· SSN – Social Security Number will be sent with the first five digits containing only 0’s.

· DDD_T – The Desired Due Date and Time can be no more than 90 days in the future.

· ICP Timer will no longer be reset for requests receiving Delayed responses

· SUP 2 (Due Date and Time Change) can no longer be sent until a confirm response has been received
· Suggestion was made to add a ‘negative test case’ in order to ensure that all SP/vendor are ready to prevent from such incidents like 3.1 carrier submitting port request to 3.0 carrier.  

· Flash-cutting the WICIS 3.1 was discussed. The flash-cut date is WICIS 3.1’s sunrise (April 14, 2007; 23:59:59 (EST)).

· The need for section 5.4 (Cooperative Exchange Information) in the test plan was discussed. Some participants stressed that this section is unnecessary as it does not capture/provide some of the significant data required for testing. Kathy McGinn with Unicel will provide copy of a document that was used in WICIS 3.1 for information exchange purposes. 
Upcoming Meetings
· Next meeting is scheduled for May 18th of 2007 at 11:30am EST. This meeting will be held at the following conference bridge (1-888-288-7571 PIN: 146117#).

Test Schedule – Will include in each iteration of our meeting minutes

· The subcommittee members discussed when the ICP vendors will be conducting their testing.

· The following dates/timeframes were provided by the respective vendor representative(s):

Vendor to Vendor Testing Schedule 
· NeuStar with Verisign – Sep 17 - 21
· NeuStar with Syniverse – Aug 20 - 31
· Syniverse with Verisign –???
· Syniverse with NeuStar –???
