 LNPAWG - Number Pooling Timeline - Ver. 1.0





Month�
Date�
Time�
Location�
Action�
�
Status�
Comments�
�
July�
28�
8-5�
Denver�
Resolve 2 Outstanding Issues �
All�
Complete�
�
�
�
29�
8-5�
Denver�
Process Flow Review�
All�
Complete�
�
�
�
30�
�
e-mail�
Distribution of Process Flows dated 7/28/98�
TSE�
Complete�
�
�
�
30�
8-5�
Denver�
Review FRS Reqmt - chg bars only�
All�
IP�
�
�
�
31�
8-12�
Denver�
Review -continued�
All�
�
�
�
August�
17�
�
e-mail�
Distribution of FRS.ASN.1/GDMO�
TSE�
�
�
�
�
21�
1-4 CDT�
Tel-Con�
Review Process Flows dated 7/28/98�
All�
�
�
�
�
24�
�
e-mail�
Distribution of  M&P Ver. 0.1�
TSE�
�
�
�
�
25 �
8-5�
Baltimore�
Comprehensive review of FRS,ASN.1,GDMO�
All�
�
�
�
�
26 �
8-5�
Baltimore�
Review - continued�
All�
�
�
�
�
27�
8-5�
Baltimore�
Review - continued�
All�
�
�
�
�
28�
8-12�
Baltimore�
M&P review Ver. 0.1�
All�
�
�
�
September�
9�
�
e-mail�
Distribute M&P Ver. 0.2�
TSE�
�
�
�
�
11�
1-4 CDT�
Tel-Con�
M&P review Ver. 0.2�
All�
�
�
�
�
14�
�
e-mail�
Distribute first draft of IIS flows Ver. 0.1�
TSE�
�
�
�
�
16�
8-12 PST�
Seattle�
Review IIS flow Ver. 0.1�
All�
�
�
�
�
18�
�
e-mail�
Distribution of FRS, ASN.1, GDMO Ver. 0.2�
TSE�
�
�
�
�
21�
�
e-mail�
Distribution of M&P Ver. 0.3�
TSE�
�
�
�
�
22�
8-12�
Kansas City�
Review of FRS,ASN.1,GDMO (change bars only)�
All�
�
�
�
�
22�
1-5�
Kansas City�
Review IIS flows Ver 0.1�
All�
�
�
�
�
23�
8-5�
Kansas City�
Review - continued�
All�
�
�
�
�
24�
8-5�
Kansas City�
Review - continued�
All�
�
�
�
�
25�
8-12�
Kansas City�
Review - continued�
All�
�
�
�
�
30�
1-4 CDT�
Tel-Con�
M&P review Ver. 0.3�
All�
�
�
�
October�
12�
�
e-mail�
Distribution of IIS flows Ver. 0.2 & 


Test Case list Ver. 0.1�
TSE�
�
�
�
�
16�
8-12�
Kansas City�
Review Test Case list 0.1 �
All�
�
�
�
�
26�
1-5�
Denver�
Review IIS flows Ver. 0.2 �
All�
�
�
�
�
27�
8-5�
Denver�
Final review FRS,ASN.1 & GDMO �
All�
�
�
�
�
28�
8-5�
Denver�
Final review - continued�
All�
�
�
�
�
29�
8-5�
Denver�
Final review - continued�
All�
�
�
�
�
30�
8-12�
Denver�
Final review - completed�
All�
�
�
�
November�
2�
�
e-mail�
Distribute Test Case Ver 0.1�
TSE�
�
�
�
�
6�
1-4 CDT�
Tel-Con�
Initial High Level Review of Test Cases Ver 0.1�
TSE�
�
�
�
�
16�
1-5�
San Ramon�
Review Test Cases Ver. 0.1�
All�
�
�
�
�
17�
8-5�
San Ramon�
Review - continued�
All�
�
�
�
�
18�
8-5�
San Ramon�
Review - continued�
All�
�
�
�
�
19�
8-5�
San Ramon�
Review - continued�
All�
�
�
�
December�
7�
�
e-mail�
Distribute Test Cases Ver. 0.2�
TSE�
�
�
�
�
14�
1-5�
TBD�
Final Test Case Review Ver. 0.2�
All�
�
�
�
�
15�
8-5�
TBD�
Final Review - continued�
All�
�
�
�
�
16�
8-5�
TBD�
Final Review - continued�
All�
�
�
�
�
17�
8-5�
TBD�
Final Review - continued�
All�
�
�
�
�
18�
8-12�
TBD�
Final Review - continued�
All�
�
�
�
�
23�
�
�
Compilation of Final package�
Chairs�
�
�
�
�
28�
�
�
Completed Requirements Package


- LNPAWG chairs sends pooling request to LLC�
LNPA


Chairs�
�
�
�
�
28�
�
�
SOW process�
LM�
�
�
�
March �
19�
�
�
SOW approved�
LM/LLC�
�
�
�
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